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This Standard Bidding Document for Procurement of Works, has been prepared by the Government of Nepal (GoN), Public 

Procurement Monitoring Office (PPMO) to facilitate procurement of Works through National competitive bidding (NCB) 

procedure (Procurement of value up to NRs. 20 Million, without Qualification Requirement) and is applicable to all the Public 

Entities as defined in the Public Procurement Act, 2063. 

 
Guidance notes in the Standard Bidding Document within the left square bracket and right square bracket and guidance footnotes 

are intended as information for preparing the bidding documents and hence should be deleted in the final document. 

 
This document has 9 Sections, of which Section I (Instructions to Bidders) and Section VIII (General Conditions of 

Contract) must not be altered or modified under any circumstances. The Invitation for Bid (IFB) is a copy for advertisement that 

provides relevant and essential information to help the Bidders to decide whether or not to participate in the particular bidding 

process; this is provided in the Biding Document for information only. 

 

The Procuring Entity should provide its specific needs in the Bid Data Sheet (BDS), the Special Conditions of Contract (SCC) 

and the detailed requirements of the procurement in the Works Requirements. 

 

This Standard Bidding Document, when properly completed should provide all the information that a Bidder needs in order to 

prepare and submit a bid. This should also provide a sound basis on which a Procuring Entity can fairly, transparently and 

accurately carry out evaluation of the Bids received from the bidders. 

 

The Procuring Entity, before publishing the Invitation for Bids, should identify and approve from the competent authority the 

procurement requirements, its technical features, and cost estimate. Furthermore, the Procuring Entity should keep in mind the 

availability of the budget and possible slicing and packaging of the procurement requirements. 

 

If any amendments on Public Procurement Act 2063 or Public Procurement Regulation 2064 are made, the Procuring Entity shall 

incorporate such amendments when preparing a particular Bidding Document. 

 
Brief description of different sections of the Standard Bidding Document and how a Procuring Entity should use these when 

preparing a particular Bidding Document is detailed below: 

 

 

SECTION I 

Instructions to Bidders (ITB) 
 

 

This  Section  provides  relevant  information  to  help  the  Bidders  to  prepare  their  Bids.  Information  is 

also provided on the submission, opening, and evaluation of Bids and on the award of Contract. 

 

The  Instructions  to  Bidders  (ITB)  specify  the  procedures  that  regulate  the  bidding process. The  ITB 

contain standard provisions that have been designed to remain unchanged and to  be used without 

modifying their text. The ITB clearly identify the provisions that may need to be specified for a 

particular bidding process and require that such specification be introduced through the BDS. 

 

The Instructions to Bidders are not a Contract document and, therefore, are not a part of the Contract. 

SECTION II 

Bid Data Sheet (BDS) 
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The Bid Data Sheet (BDS) contains information and provisions that are specific to each bidding process. The Employer must 

specify in the BDS provisions that supplement the information and requirements specified in Section I, Instructions to Bidders. All 

information shall be provided; no clause shall be left blank. 

 
To facilitate the preparation of the BDS, the clauses in the BDS format are numbered with the same numbers as the 

corresponding ITB clauses. The instructions included in the BDS are to guide the Employer on how to enter all required 

information. 

 

 

SECTION III 

Evaluation and Eligibility Criteria 
 

The  purpose  of  the  Evaluation  and  Eligibility  Criteria  is  to  specify  the  criteria  that 

determine the substantially responsive bid closest to the Average Bid Price and the qualifications of the Bidder to perform the 

contract. In determining the Evaluation and Eligibility Criteria, the Procuring Entity shall follow the guidance incorporated on 

this section and shall not limit the competition. 

 

The Evaluation and Eligibility Criteria is not a part of the Contract document. 
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SECTION IV 

Bidding Forms 
 

 

This Section contains the forms which are to be completed by the Bidder and submitted as part of his Bid. 

 

This Section provides the standard format for the Letter of Bid, table of price adjustment data, Bid Security Form, and Bidder's 

information forms to be submitted by the Bidder. 

 

 

SECTION V 

Works Requirements 
 

 

This section contains the volumes of information that describe the Works to be constructed and includes Specification, the 

Drawings, and supplementary information that describe the Works to be procured. 

 

 

SECTION VI 

Bill of Quantities (BOQ) 
 

 

This Section provides estimated information on the itemized quantities in sufficient detail to distinguish between the 

different classes of Works to be performed by the bidder and enable to the Bidder to prepare priced bill of quantities efficiently 

and accurately. 

 

 

SECTION VII 

General Conditions of Contract (GCC) 
 

 

The GCC contain standard provisions that have been designed to remain unchanged and to be used without modifying their 

text. This Section provides the General Conditions of Contract that will apply to the Contract for which the Biding document 

is issued. The GCC clearly identify the provisions that may normally need to be specified for a particular bidding process and 

require that such information be introduced through the SCC 

 

 

 

 

 

 

 

 

 

 

SECTION VIII 

Special Conditions of Contract (SCC) 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

 

The contents of this Section supplement Section VII: General Conditions of Contract. The Special Conditions of Contract shall 

be prepared by the Procuring Entity. 

 

The Special Conditions of Contract (SCC) contain provisions that the GCC require be specified for a particular bidding 

process. The Employer should include at the time of issuing the Bidding Document, all information that the GCC indicate 

shall be provided in the SCC. No SCC Clause should be left blank. 

 

To facilitate the preparation of the SCC, the Clauses in the SCC format are numbered with same numbers as the 

corresponding GCC Clauses. The instructions included in the SCC are to guide the Employer to provide the required 

information. 

 
The SCC is a part of the Contract Document; therefore, the Procuring Entity shall provide the information in appropriate 

manner as indicated in the SCC. 

 

 

SECTION IX 

Contract Forms 
 

 

This Section contains the Sample format for Letter of Intent, Letter of Acceptance, Contract Agreement Form, the forms for 

Performance Security, Advance Payment Security and Retention Money. 
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Invitation for Bids 

Barpak Sulikot Rural Municipality office, 

Takukot, Gorkha 

Invitation for Bids for Road Improvement Works Along Hundikhola-Sourpani-Bardidanda-

Ranchwok 

Contract Identification No:BSRM/GO/ROAD/NCB/WORKS/083/084-02 

Date of publication: 2083/06/13 

1. Barpak Sulikot Rural Municipality, Office of Rural Municipal Executive, Takukot, Gorkha invites Sealed (Hard 

Copy) Bids from Nepalese eligible bidders for the construction of Road Improvement Works Along Hundikhola-

Sourpani-Bardidanda-Ranchwok under National Competitive Bidding procedures. The estimated amount for the 

works is NRs. 1,46,38,686.16 

2. Eligible Bidders may obtain further information and inspect the Bidding Documents at the office of Barpak Sulikot 

Rural Municipality, Takukot, Gorkha. Or may visit Office website www.barpaksulikotmun.gov.np/ 9856010060 or 

9851063195 

3. A complete set of Bidding documents may be Purchase from Barpak Sulikot Rural Municipality office Takukot, 

Gorkha by eligible Bidders on the submission of a written application along with the copy of company/firm registration 

Certificate, & upon payment of non-refundable fee into the office account specified in below table 2, on 2083-07-10 

BS during office hours. Or Bidders May download the bidding documents from Office website 

www.barpaksulikotmun.gov.np 

4. Pre-bid meeting shall be held at Barpak Sulikot Rural Municipality office Takukot, Gorkha, on 2083-06-30 BS, 11:00PM 

5. Sealed Bids (Hard Copy Only) must be submitted by Hand/Courier/email on or before 12:00 PM on 2083-07-11 BS, 

Bids received after this deadline will be rejected 

6. The bids will be opened in the presence of Bidders' representatives who choose to attend at 13:00PM, 2083-07-11 BS at 

the office of Barpak Sulikot Rural Municipality office Takukot, Gorkha. Bids must be valid for a period of 90 days 

from the bid submission deadline and must be accompanied by a bid security Original copy of the bid security amounting 

to a minimum of 4,25,000.00 which shall be valid for 30 days beyond the validity period of the bid. 

7.  If the last date of purchasing and /or submission falls on a government holiday, then the next working day shall be 

considered as the last date. In such case the validity period of the bid and bid security shall remain the same as specified 

for the original last date of bid submission. 

http://www.barpaksulikotmun.gov.np/%209856010060
http://www.barpaksulikotmun.gov.np/
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IFB No. 

 

Contract ID No. 

 

Description and location 
of work 

Bid 

Document 
Fee (NRs) 

Bid 
Security 
Amount 
(NRs) 

Estimate 
Amount 

Without 
VAT and PS 

(NRs.) 

Bid Security 
Validity Period 

(days from the 
date of bid 
opening) 

1/083/084-
WORKS BSRM/GO/ROAD/NCB/WO 

RKS/083/084-1 

Road Improvement 
Works Along Hundikhola-
Sourpani-Bardidanda-

Ranchwok 

 

3,000.00 
 

4,25,000.00 
 

1,46,38,686.16 
 

90/120 days 

 

Contract 
No. 

Pre-Bid Meeting Last Date of Bid Purchase Bid Submission Last Date of Bid Opening 

Date Time Date Time Date Time Date Time 
For NCB 
contract 

2083-06-30 BS 
(2026-10-16 AD) 

11:00 
2083-07-10 BS 

(2026-10-27 AD) 
17:00 

2083-07-11 BS 
(2026-10-28 AD) 

12:00 
2083-07-11 BS 

(2026-10-28 AD) 
13:00 

Bank 
Name 

Name of Office 
Revenue Account Deposit Account No. 

Name Number Name Number 

Global 
IME Bank 

Ltd 

Barpak Sulikot Rural 
Municipality, 

Takukot, Gorkha 

Ga.1.1 Aantarik Rajaswa 
Barpak Sulikot 

24804010000010 
Ga.3 Dharauti 
Barpak Sulikot 

24804010000007 
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SECTION– I: Instructions to Bidders 

This section specifies the procedures to be followed by Bidders in the preparation and submission of their Bids. 

Information is also provided on the submission, opening, and evaluation of bids and on the award of contract. 
 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), the 

Employer, as indicated in the BDS, issues this Bidding Document for the procurement of 

Works as specified in Section V (Works Requirements). The name, identification, and 

number of lots (Contracts) / multiple contracts of the National Competitive Bidding 

(NCB) are provided in the BDS. 

1.2 Throughout this Bidding Document: 

(a) the term “in writing” means communicated in written form and delivered against 

receipt through e-GP system or e-mail or fax or courier; 

(b) except where the context requires otherwise, words indicating the singular also 

include the plural and words indicating the plural also include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 GoN Funded: In accordance with its annual program and budget, approved by the GoN, 

the implementing agency indicated in the BDS plans to apply a portion of the allocated 

budget to eligible payments under the contract(s) for which this Bidding Document is 

issued. 

Or 

Public Entities' own Resource Funded: In accordance with its annual program and budget, 

approved by the public entity, the implementing agency indicated in the BDS plans to 

apply a portion of the allocated budget to eligible payments under the contract(s) for which 

this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter called 

“funds”) from the Development Partner (hereinafter called “the DP”) indicated in the 

BDS toward the cost of the project named in the BDS. The GoN intends to apply a portion 

of the funds to eligible payments under the contract(s) for which this Bidding Document 

is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN and upon approval 

by the DP in accordance with the terms and conditions of the financing agreement between 

the GoN and the DP (hereinafter called the “Loan/Grant Agreement”), and will be subject in 

all respects to the terms and conditions of that Loan/Grant Agreement. No party other than 

the GoN shall derive any rights from the Loan Agreement or have any claim to the funds. 

3. Fraud and 

Corruption 
3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-contractors 

under GoN/DP-financed contracts, shall adhere to the highest standard of ethics during 

the procurement and execution of such contracts. In pursuance of this; 

(a) the Employer adopts, for the purposes of this provision, the terms as defined below: 

(i) “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, anything of value to influence improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

a financial or other benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more parties 
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 designed to achieve an improper purpose, including influencing improperly the 

actions of another party. 

(v) “obstructive practice” means (a) deliberately destroying, falsifying, altering, or 

concealing of evidence material to an investigation; (b) making false statements 

to investigators in order to materially impede an investigation; (c) failing to 

comply with requests to provide information, documents, or records in 

connection with an investigation; (d) threatening, harassing, or intimidating any 

party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or (e) materially impeding 

GoN/DP’s contractual rights of audit or access to information; and 

(vi) “integrity violation” is any act which violates Anticorruption Policy, including (i) 

to (v) above and the following: abuse, conflict of interest, violations of GoN/DP 

sanctions, retaliation against whistleblowers or witnesses, and other violations of 

Anticorruption Policy, including failure to adhere to the highest ethical standard. 

(b)  the Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practices or other integrity violations in 

competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it determines at any 

time that representative(s) of the GoN or of a beneficiary of DP-financing engaged in 

corrupt, fraudulent, collusive, or coercive practices or other integrity violations during 

the procurement or the execution of that contract, without the GoN having taken timely 

and appropriate action satisfactory to DP to remedy the situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, in accordance 

with DP's Anticorruption Policy and related Guidelines (as amended from time to 

time), including declaring ineligible, either indefinitely or for a stated period of time, 

to participate in DP-financed, -administered, or -supported activities or to benefit 

from an DP-financed, -administered, or -supported contract, financially or otherwise, 

if it at any time determines that the firm or individual has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices or other 

integrity violations; and 

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s accounts and 

records relating to the performance of the Contractor and to have them audited by 

auditors appointed by the GoN/DP, if so required by the GoN/DP. 

3.2 The Bidder shall not carry out or cause to carry out the following acts with an intention 

to influence the implementation of the procurement process or the procurement agreement: 

(a) give or propose improper inducement directly or indirectly, 

(b) distortion or misrepresentation of facts, 

(c) engaging in corrupt or fraudulent practice or involving in such act, 

(d) interference in participation of other competing bidders, 

(e) coercion or threatening directly or indirectly to cause harm to the person or the 

property of any person to be involved in the procurement proceedings, 

(f) collusive practice among bidders before or after submission of bids for distribution of 

works among bidders or fixing artificial/uncompetitive bid price with an intention 

to deprive the Employer the benefit of open competitive bid price, 

(g) contacting the Employer with an intention to influence the Employer with regards 

to the bids or interference of any kind in examination and evaluation of the bids 

during the period from the time of opening of the bids until the notification of award 

of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder for a 
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 period of one (1) to three (3) years for its conduct including on the following grounds and 

seriousness of the act committed by the bidder: 

(a) if convicted by a court of law in a criminal offence which disqualifies the Bidder from 

participating in the contract, 

(b) if it is established that the contract agreement signed by the Bidder was based on false 

or misrepresentation of Bidder’s qualification information, 

(c) if it at any time determines that the firm has, directly or through an agent, engaged in 

corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for, or in 

executing, a GoN/DP-financed contract. 

(d) if the successful bidder fails to sign the contract. 

(e) if the bidder fails to inform or informs after the specified time about the saturation of the 

maximum number of contracts as per ITB 4.9. 

(f) a Bidder requests for withdrawal or modification of its bid: 

  (i) after the Bid Submission deadline and during the period of validity specified by the 

Bidder on the Letter of Bid, in case of electronic submission; 

 (ii) from the period twenty-four hours prior to bid submission deadline up to the period 

of bid validity specified by the Bidder on the Letter of Bid, in case of hard copy 

submission. 

(g) if the bidder does not provide clarifications of its Bid by the date and time set in the 

Employer’s request for clarification pursuant to ITB 24.1. 

(h) a Bidder changes the prices or substance of the bid while providing information pursuant 

to ITB 24.1. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement Monitoring 

Office (PPMO), by a competent authority under the prevailing law for failure to repay a loan 

disbursed by a bank or financial institution, and/or the DP in case of DP funded project, shall 

be ineligible to bid for a contract during the period of time determined by the GoN, PPMO, 

the competent authority and/or the DP. 

3.5 In case of a natural person or firm/institution/company which is already declared blacklisted 

and ineligible by the GoN, any other new or existing firm/institution/company owned 

partially or fully by such Natural person or Owner or Board of director of blacklisted 

firm/institution/company; shall not be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and GCC 72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned entity—subject to 

ITB 4.5—or any combination of them in the form of a Joint Venture (JV) under an existing 

agreement, or with the intent to constitute a legally-enforceable joint venture. In the case of a 

JV: 

(a) all partners shall be jointly and severally liable for the execution of the Contract in 

accordance with the Contract terms. Maximum number of JV shall be as specified in 

the BDS. The eligibility criteria requirement of the parties to the JV shall be as 

specified in Section III Evaluation and Eligibility Criteria, and 

(b) the JV shall nominate a Representative who shall have the authority to conduct all 

business for and on behalf of any and all the parties of the JV during the bidding 

process and, in the event the JV is awarded the Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any country or 

eligible countries mentioned in the BDS. A Bidder shall be deemed to have the nationality of 

a country if the Bidder is a citizen or is constituted, or incorporated, and operates in conformity 

with the provisions of the laws of that country. This criterion shall also apply to the 

determination of the nationality of proposed sub-Contractors or suppliers for any part of the 

Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of interest 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

7 

 

 

 

 shall be disqualified. if any of, including but not limited to, the following apply: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or improperly influence 

on the Bid of another Bidder, or influence the decisions of the Employer regarding this 

bidding process; or 

(e) a Bidder participates in more than one bid in this bidding process either individually 

or as a partner in a joint venture. This will result in the disqualification of all Bids in 

which it is involved. However, subject to any finding of a conflict of interest in terms of 

ITB 4.3 (a)-(d) above, this does not limit the participation of the same subcontractor in 

more than one bid; or 

(f) a Bidder or any of its affiliated entity, participated as a consultant in the preparation of 

the design or technical specifications of the works that are the subject of the Bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be hired) 

by the Employer as Engineer for the Contract. or 

(h) a Bidder that has a close business or family relationship with a professional staff of 

the Procuring Entity. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance with ITB 3, at 

the date of the deadline for bid submission or thereafter, shall be disqualified. A firm shall not 

be eligible to participate in any procurement activities under an DP-financed, -administered, 

or -supported project while under temporary suspension or debarment by DP pursuant to the 

DP's Anticorruption Policy (see ITB 3), whether such debarment was directly imposed by the 

DP, or enforced by other DPs pursuant to the Agreement for Mutual Enforcement of 

Debarment Decisions. A bid from a temporary suspended or debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that they are 

legally and financially autonomous and operate under commercial law, and that they are not 

a dependent agency of the GoN. 

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, 

as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if 

(a) by an act of compliance with a decision of the United Nations Security Council 

taken under Chapter VII of the Charter of the United Nations, Nepal prohibits any 

import of goods or Contracting of works or services from that country or any 

payments to persons or entities in that country. 

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits commercial 

relations with that country, provided that the DP is satisfied that such exclusion 

does not preclude effective competition for the supply of goods or related services 

required; 

(c) DP Funded: a firm has been determined to be ineligible by the DP in relation to 

their guidelines or appropriate provisions on preventing and combating fraud 

and corruption in projects financed by them. 

4.8 The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in 

the open competitive bidding process if it has already secured maximum number of 

construction contracts (in open competitive bidding) as specified in BDS and has not yet 

completed the work as stipulated in the respective contracts. 

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and all parties 

constituting the Bidder have not already secured maximum number of construction contracts 

(in open competitive bidding in procurement of works) as specified in BDS. If the bidder, 
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 and all parties constituting the Bidder has participated in bidding processes of many public 

entities and during that period the maximum number of contracts have been attained as 

specified saturates due to issuance of letters of acceptance by a particular public entity, the 

bidder shall inform in writing to all other concerned public entities, where the bidder have 

participated in bidding process, within three days of issuance of last letter of acceptance that 

saturates the maximum number of contracts as specified. 

5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the Contract shall have their origin 

in any source countries as defined in the BDS and all expenditures under the Contract will be 

limited to such materials, equipment, and services. At the Employer’s request, Bidders may 

be required to provide evidence of the origin of materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and equipment 

are mined, grown, produced or manufactured, and from which the services are provided. 

Materials and equipment are produced when, through manufacturing, processing, or 

substantial or major assembling of components, a commercially recognized product results 

that differs substantially in its basic characteristics or in purpose or utility from its 

components. 

B. Contents of Bidding Documents 

6. Sections of 

Bidding 

Document 

6.1 The Bidding Document consist of Parts I, II, and III, which include all the Sections 

indicated below, and should be read in conjunction with any Addenda issued in 

accordance with ITB 8. 

PART I Bidding Procedures 

Section I Instructions to Bidders (ITB) 

Section II  Bid Data Sheet (BDS) 

Section III Evaluation and Eligibility Criteria (EEC) 

Section IV  Bidding Forms (BDF) 

PART II Requirements 

Section V Works Requirements (WRQ) 

Section VI  Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms 

Section VII General Conditions of Contract (GCC) 

Section VIII  Special Conditions of Contract (SCC) 

Section IX  Contract Forms (COF) 

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document and their 

Addenda, if they were not obtained directly from the source stated by the Employer in the 

Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in the 

Bidding Document and to furnish with its bid all information and documentation as is required 

by the Bidding Documents. Failure to furnish all information or documentation required by 

the Bidding Document may result in the rejection of the bid. 

7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall contact the 

Employer in writing at the Employer’s address indicated in the BDS or raise any question 

or curiosity during the pre-bid meeting if provided for in accordance with ITB 7.4. The 

Employer will respond in writing to any request for clarification, provided that such 

request is received within the period as mentioned in ITB 7.5. The Employer shall 

forward copies of its response to all Bidders who have acquired the Bidding Document in 

accordance with ITB 6.3, including description of the inquiry but without identifying its 

source. Should the Employer deem it necessary to amend the Bidding Document as a 

result of a request for clarification, it shall do so following the procedure under ITB 8 and 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

9 

 

 

 

 ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and obtain 

for itself, on its own risk and responsibility, all information that may be necessary for 

preparing the bid and entering into a Contract for construction of the Works. The costs of 

visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the Employer to 

enter upon its premises and lands for the purpose of such visit, but only upon the express 

condition that the Bidder, its personnel, and agents will release and indemnify the Employer 

and its personnel and agents from and against all liability in respect thereof, and will be 

responsible for death or personal injury, loss of or damage to property, and any other loss, 

damage, costs, and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided for 

in the BDS. The purpose of the meeting will be to clarify issues and to answer questions on 

any matter that may be raised at that stage. 7.5 The Bidder is requested, as far as possible, to 

submit any questions in writing, to reach the Employer as mentioned in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer as 

mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, without identifying 

the source, and the responses given, together with any responses prepared after the meeting, 

will be transmitted promptly to all Bidders who have acquired the Bidding Document in 

accordance with ITB 6.3. Any modification to the Bidding Document that may become 

necessary as a result of the pre-bid meeting shall be made by the Employer exclusively 

through the issue of an addendum pursuant to ITB 8 and not through the minutes of the pre- 

bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 

Bidding 

Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may amend the Bidding 

Document by issuing addendum or several addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be communicated 

in writing to all who have obtained the Bidding Document from the Employer in 

accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer may, at its discretion, extend the deadline for the 

submission of bids, pursuant to ITB 19.2. However, the time available to submit bids shall 

not be less than five (5) days since amendment in bidding document. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, and 

the Employer shall in no case be responsible or liable for those costs, regardless of the conduct 

or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid exchanged by the 

Bidder and the Employer, shall be written in the language specified in the BDS. Supporting 

documents and printed literature that are part of the Bid may be in another language provided 

they are accompanied by an accurate translation of the relevant passages in the language 

specified in the BDS, in which case, for purposes of interpretation of the Bid, such translation 

shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 13, or as 

stipulated in the BDS; 

(c) Bid Security, in accordance with ITB 16; 
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 (d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 

accordance with ITB 17.2; 

(e) documentary evidence of establishing the Bidder’s eligibility; 

(f) Bids submitted by a Joint Venture shall include a copy of the Joint Venture Agreement 

entered into by all partners. Alternatively, a Letter of Intent to execute a Joint 

Venture Agreement in the event of a successful Bid shall be signed by all partners 

and submitted with the Bid, together with a copy of the proposed agreement. The 

Joint Venture agreement, or letter of intent to enter into a Joint Venture including a 

draft agreement shall indicate at least the parts of the Works to be executed by the 

respective partners; 

(g) Table of Price Adjustment (if applicable); and 

(h) any other required documents required, in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the submitted documents. 

12. Letter of Bid 

and Schedules 
12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be prepared using 

the relevant forms in Section IV (Bidding Forms) and in Section VI (Bill of Quantities).The 

forms must be completed without any alterations to the text, and no substitutes shall be 

accepted. All blank spaces shall be filled in with the information requested. 

13. Bid Prices and 

Discounts 
13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the Schedules shall 

conform to the requirements specified below. 

13.2 The Bidder shall submit a bid for the whole of the works described in ITB 1.1 by filling in 

prices for all items of the Works, as identified in Section VI (Bill of Quantities). In case of 

Unit Rate Contracts, the Bidder shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities. Items against which no rate or price is entered by the Bidder 

will not be paid for by the Employer when executed and shall be deemed covered by the rates 

for other items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, excluding any 

discounts offered. Absence of the total price in the Letter of Bid may result in rejection of the 

Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application in the Letter 

of Bid, in accordance with ITB 12.1. 

13.5 If so indicated in ITB 1.1 and ITB 29.4, bids are invited for individual Contracts or for any 

combination of Contracts (packages). Bidders wishing to offer any price reduction for the 

award of more than one Contract shall specify in their bid the price reductions applicable to 

each package, or alternatively, to individual Contracts within the package. Price reductions or 

discounts shall be submitted in accordance with ITB 13.4, provided the bids for all Contracts 

are submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the prices quoted by 

the Bidder shall be fixed. If the prices quoted by the Bidder are subject to adjustment during 

the performance of the Contract in accordance with the provisions of the Conditions of 

Contract, the Bidder shall furnish the indices and weightings for the price adjustment formulae 

in the Table of Adjustment Data in Section IV (Bidding Forms) and the Employer may require 

the Bidder to justify its proposed indices and weightings. 

13.7All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the date 30 days prior to the deadline for submission 

of bids, shall be included in the rates and prices and the total bid price submitted by the Bidder. 

14. Currency of Bid 
and Payment 

14.1 The currency of the bid and payment shall be in Nepalese Rupees. 

15. Period of 

Validity of Bids 
15.1 Bids shall remain valid for the period specified in the BDS. The bid validity period shall 

start from the bid submission deadline as prescribed by the Employer in accordance with 

ITB 19.1. If the prescribed bid submission deadline date falls on a government holiday, 
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 then the next working day shall be considered as the bid submission deadline date. In such 

case the validity period of the bids shall be considered from the original bid submission 

deadline date. 

In the case of electronic bid submission, if any technical issue arises in the handling of 

the e-GP system, the PPMO may extend the deadline for bid submission. However, the 

validity period of the bids shall still be counted from the original bid submission 

deadline. 

A bid valid for a shorter period shall be rejected by the Employer as nonresponsive. 

15.2 In exceptional circumstances, prior to the expiration of the bid validity period, the Employer 

may request Bidders to extend the period of validity of their Bids. The request and the 

responses shall be made in writing. If a bid security is requested in accordance with ITB 16, 

it shall also be extended 30 days beyond the deadline of the extended validity period. A Bidder 

may refuse the request without forfeiting its bid security. A Bidder granting the request shall 

not be required or permitted to modify its bid and to include any additional conditions against 

the provisions specified in Bid Documents. 

16. Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as specified in the 

BDS. In case of e-submission of bid, the Bidder shall upload scanned copy of Bid security 

letter at the time of electronic submission of the bid. The Bidder accepts that the scanned copy 

of the Bid security shall, for all purposes, be equal to the original. The details of original Bid 

Security and the scanned copy submitted with e-bid should be the same otherwise the bid 

shall be non-responsive. 

16.2 The bid security shall be, at the Bidder’s option, in any of the following forms: 

(a) an unconditional bank guarantee from Commercial Bank or Financial Institution eligible 

to issue Bank Guarantee as per prevailing Law or; 

(b) a cash deposit voucher in the Employer's Account as specified in BDS. 

In the case of a bank guarantee, the bid security shall be submitted either using the 

Bid Security Form included in Section IV (Bidding Forms) or in another Form 

acceptable to the employer. The form must include the complete name of the Bidder. 

The bid security shall be valid for minimum thirty (30) days beyond the original validity 

period of the bid, or beyond any period of extension if requested under ITB 15.2. 

A bid security valid for a shorter period shall be rejected by the Employer as nonresponsive. 

16.3 Any bid not accompanied by an enforceable and substantially compliant bid security shall be 

rejected by the Employer as nonresponsive. In case of e- Submission, if the scanned copy of 

an acceptable Bid Security letter is not uploaded with the electronic Bid, then Bid shall be 

rejected. 

16.4 The public entity shall return the bid securities except those that are to be forfeited as 

per ITB 16.5 to the respective bidders within three (3) days after the successful bidder 

has furnished the required performance security and signed the Contract Agreement 

pursuant, to ITB 34.1 and ITB 35.1. 

16.5 The bid security shall be forfeited if: 

(a) a Bidder requests for withdrawal or modification of its bid, except as provided in 

ITB 15.2: 

(i) during the period of bid validity specified by the Bidder on the Bid, in case of 

electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to the period 

of bid validity specified by the Bidder on the Letter of Bid, in case of hard copy 

submission. 

(b) a Bidder changes the prices or substance of the bid while providing information pursuant 

to ITB 24.1; 

(c) a Bidder involves in fraud and corruption pursuant to ITB 3.1; 
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 (d) the successful Bidder fails to: 

(i) furnish a performance security in accordance with ITB 29.5, ITB 29.8 and ITB 34.1; 

or 

(ii) sign the Contract in accordance with ITB 35.1 or 

(iii) accept the correction of arithmetical errors pursuant to ITB 28.1; 

(e) if the bidder fails to inform about the saturation of the maximum number of 

contracts as per ITB 4.9. 

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV has not 

been legally constituted at the time of bidding, the Bid Security shall be in the names of all 

future partners as named in the letter of intent mentioned in ITB 4.1. 

17. Format and 

Signing of Bid 
17.1 The Bidder shall prepare one original of the documents comprising the bid as described 

in ITB 11 and clearly mark it ORIGINAL”. In addition, the Bidder shall submit copies of 

the bid in the number specified in the BDS, and clearly mark each of them “COPY.” In 

the event of any discrepancy between the original and the copies, the original shall prevail. 

In case of e-submission of bid, the Bidder shall submit his bid electronically in PDF or web 

forms files as specified in ITB Clause 18.1(b), 

17.2 The original and all copies of the bid shall be typed or written in indelible ink and shall be 

signed by a person duly authorized to sign on behalf of the Bidder. This authorization shall 

consist of a written confirmation as specified in the BDS and shall be attached to the bid. The 

name and position held by each person signing the authorization must be typed or printed 

below the signature. All pages of the bid, except for un amended printed literature, shall be 

signed or initialed by the person signing the bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only if they 

are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

18. Sealing and 

Marking of Bids 
18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic or by 

mail/by hand/by courier. Procedures for submission, sealing and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid. These envelopes containing 

the original and the copies shall then be enclosed in one single envelope. 

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS19.1; 

(cc)bear the specific identification of this bidding process indicated in BDS 1.1; and 

(dd) bear a warning not to open before the time and date for bid opening. 

iii. If all envelopes are not sealed and marked as required, the Employer will assume 

no responsibility for the misplacement or premature opening of the bid. 

(b) Bidders submitting Bids electronically shall follow the electronic bid submission procedure 

specified in BDS. 

19. Deadline for 

Submission of 

Bids 

19.1 Bids must be received by the Employer at the address and no later than the date and time 

indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepalese Standard Time as set 

out in the server. The e-procurement system will accept the e-submission of bid from the date 

of publishing of notice and will automatically not allow the e-submission of bid after the 

deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of bids by 

amending the Bidding Document in accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject to the deadline shall thereafter be 

subject to the deadline as extended. 
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20. Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for submission of bids, 

in accordance with ITB 19. Any bid received by the Employer after the deadline for 

submission of bids shall be declared late, rejected, and returned unopened to the Bidder. 

21. Withdrawal, and 

Modification of 

Bids 

21.1 A Bidder may withdraw, or modify its bid after it has been submitted either in hard 

copy or by e-submission. Procedures for withdrawal or modification of submitted bids are 

as follows: 

(i) Bids submitted in hard Copy 

a) Bidders may withdraw or modify its bids by sending a written notice in a sealed 

envelope, duly signed by an authorized representative, and shall include a copy of 

the authorization in accordance with ITB 17.2 before 24 hours prior to the last 

deadline of submission of bid. The corresponding modification of the bid must 

accompany the respective written notice. All notices must be: 

(aa) prepared and submitted in accordance with ITB 17 and ITB 18, and in addition, 

the respective envelopes shall be clearly marked “WITHDRAWAL”, 

“MODIFICATION;” and 

(bb) received by the Employer twenty-four hour prior to the deadline prescribed 

for submission of bids, in accordance with ITB 19. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline prescribed 

for submission of bids through e-GP system by using the forms and instructions 

provided by the system. 

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be opened. In case of 

hard copy submission, the Bid will be returned unopened to the Bidders. 

21.3 Except in case of any modification or correction in bid document made by procuring 

entity, Bidder may submit request for withdrawal or modification only one time. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already been modified; 

except in case of any modification or correction in bid document by procuring entity. 

21.5 Request for withdrawal or modification must be made through the same medium of 

submission. Request for withdrawal or modifications through different medium shall not be 

considered. 

21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or modified in the 

interval between 24 hours prior to the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder on the Letter of Bid or 

any extension thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the interval 

between deadline for submission of bids and the expiration of the period of bid validity 

specified by the Bidder on the Letter of Bid or any extension thereof. 

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the same bid. 

22. Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time specified in the BDS 

in the presence of Bidders` designated representatives who choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-GP system allows the 

Employer to download the e-submitted bid files (report) only after bid opening date and time 

after login simultaneously by two members of the Bid opening committee. 

22.3 Electronically submitted bid shall be opened at first in the same time and date as specified 

above. Electronic Bids shall be opened one by one and read out. The e-submitted bids must 

be readable through open standards interfaces. Unreadable and or partially submitted bid files 
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 shall be considered incomplete. 

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelope with the corresponding bid shall not be opened, but returned to the Bidder. No bid 

withdrawal shall be Permitted unless the corresponding withdrawal notice contains a valid 

authorization to request the withdrawal and is read out at bid opening. Next, envelopes marked 

“MODIFICATION” shall be opened and read out with the corresponding bid. No bid 

modification shall be permitted unless the corresponding modification notice contains a valid 

authorization to request the modification and is read out at bid opening. Only envelopes that 

are opened and read out at bid opening shall be considered further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name of the 

Bidder; the Bid Price(s), including any discounts and alternative bids and indicating 

whether there is a modification; the presence of a bid security and any other details as the 

Employer may consider appropriate. Only discounts and alternative offers read out at bid 

opening shall be considered for evaluation. No bid shall be rejected at bid opening except 

for late bids, in accordance with ITB 20.1. 

22.6 The Employer shall prepare a record of the bid opening that shall include, as a minimum: the 

name of the Bidder and whether there is a withdrawal, or modification; the Bid Price, per 

Contract if applicable, including any discounts and alternative offers; and the presence or 

absence of a bid security. The Bidders’ representatives who are present shall be requested to 

sign the record. The omission of a Bidder’s signature on the record shall not invalidate the 

contents and effect of the record. 

E. Evaluation and Comparison of Bids 

23. Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and recommendation of 

Contract award, shall not be disclosed to Bidders or any other persons not officially concerned 

with such process until information on Contract award is communicated to all Bidders. 

23.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids or Contract 

award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract award, if any 

Bidder wishes to contact the Employer on any matter related to the bidding process, it may 

do so in writing. 

24. Clarification of 

Bids 
24.1 To assist in the examination, evaluation, and comparison of the bids, the Employer may, at 

its discretion, ask any Bidder for a clarification of its bid. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall not be considered. The 

Employer’s request for clarification and the response shall be in writing. No change in the 

prices or substance of the bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in the evaluation of the bids, in 

accordance with ITB 28. In case of e-submission of bid, upon notification from the employer, 

the bidder shall also submit the original of documents comprising the bid as per ITB 11.1 for 

verification of submitted documents for acceptance of the e-submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in the Employer’s 

request for clarification, its bid shall be rejected. 

25. Deviations, 

Reservations, 

and Omissions 

25.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the information or documentation 

required in the Bidding Document. 

26. Determination of 

Responsiveness 
26.1 The Employer’s determination of a bid’s responsiveness is to be based on the contents of 

the bid itself, as defined in ITB 11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding Document 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

15 

 

 

 

 without material deviation, reservation, or omission. A material deviation, reservation, or 

omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the Works specified 

in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding Document, the Employer’s 

rights or the Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other Bidders presenting 

substantially responsive bids. 

26.3 If a bid is not substantially responsive to the requirements of the Bidding Document, it shall 

be rejected by the Employer and may not subsequently be made responsive by correction of 

the material deviation, reservation, or omission. 

26.4 In case of e-submission bids, the Employer evaluates the bid on the basis of the information 

in the electronically submitted bid files. If the Bidder cannot substantiate or provide evidence 

to establish the information provided in e-submitted bid through documents/ clarifications as 

per ITB Clause 24.1, the bid shall not be considered for further evaluation. 

27. 

Nonconformities, 

Errors, and 

Omissions 

27.1 Provided that a bid is substantially responsive, the Employer may waive any non-

conformities in the bid that do not constitute a material deviation, reservation, or omission. 

27.2 Provided that a bid is substantially responsive, the Employer may request that the Bidder 

submit the necessary information or documentation, within a reasonable period of time, to 

rectify nonmaterial nonconformities in the bid related to documentation requirements. 

Requesting information or documentation on such nonconformities shall not be related to any 

aspect of the price of the bid. Failure of the Bidder to comply with the request may result in 

the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify quantifiable 

nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall be 

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming 

item or component. The adjustment shall be made using the methods indicated in Section III 

(Evaluation and Eligibility Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen percent of 

the Bid Price of the bidder on account of minor discrepancies pursuant to ITB 27.3, such bid 

shall be considered non responsive and shall not be involved in evaluation. 

28. Correction of 

Arithmetical 

Errors 

28.1 Provided that the bid is substantially responsive, the Employer shall correct arithmetical 

errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price and the total 

price that is obtained by multiplying the unit price and quantity, the unit price shall prevail 

and the total price shall be corrected, unless in the opinion of the Employer there is an 

obvious misplacement of the decimal point in the unit price, in which case the total price 

as quoted shall govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected; and 

(c) If there is a discrepancy between the bid price in the Summary of Bill of Quantities and 

the bid amount in item (c) of the Letter of Bid, the bid price in the Summary of Bill of 

Quantities will prevail and the bid amount in item (c) of the Letter of Bid will be corrected. 

(d) if there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) ,(b) and (c) above. 

28.2 If a Bidder does not accept the correction of arithmetical errors, its bid shall be disqualified 

and its bid security shall be forfeited. 

 29.1 The Employer shall use the criteria and methodologies listed in this Clause. No other 
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29. Evaluation of 

Bids 

evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following: 

(a) the bid price, excluding Value Added Tax and Provisional Sums in the Summary Bill of 

Quantities, for Unit Rate Contracts, or Schedule of Prices for lump sum Contracts, but 

including Day work items, where priced competitively; 

(b) adjustment for correction of arithmetic errors in accordance with ITB 28.1; 

(c) adjustment due to discounts offered in accordance with ITB 13.4; 

(d) adjustment for nonconformities in accordance with ITB 27.3; 

(e) application of all the evaluation factors indicated in Section III (Evaluation and Eligibility 

Criteria); 

If the evaluated Bid Price of the Bidder is more than 30 (thirty) percent below or substantially 

higher than the cost estimate, the Employer shall reject the Bid as non-responsive. 

29.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied 

over the period of execution of the Contract, shall not be taken into account in bid evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different Lots 

(Contracts), and to award multiple Contracts to a single Bidder as specified in BDS, the 

methodology to determine the lowest evaluated price of the Contract combinations, including 

any discounts offered in the Letter of Bid, is specified in Section III (Evaluation and 

Eligibility Criteria). 

29.5 If the bid for a Unit Rate Contract, evaluated as per ITB 30.1, is front-loaded or has quoted 

abnormally high rate for any item believing that the item was underestimated, the 

Employer shall require the Bidder to provide clarification along with detailed rate analysis, 

for any or all items of the Bill of Quantities as per ITB 24.1. The rate analysis submitted 

shall be analyzed and compared against prevailing norms and rates, on the basis of the 

work execution methodology, technology, and management methods specified by the 

bidder. If the clarification is deemed unsatisfactory, the Employer shall require that the 

amount of the performance security be increased at the expense of the Bidder as specified 

in BDS. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the basis of the information 

in the electronically submitted bid files. If the Bidder cannot substantiate or provide evidence 

to establish the information provided in e-submitted bid through documents/ clarifications as 

per ITB Clause 24.1, the bid shall not be considered for further evaluation. 

29.7 If all the Bids evaluated are substantially higher than the cost estimate, the employer 

may negotiate with the bidder who submitted the lowest evaluated substantially 

responsive Bid to propose a lump sum discount rate in order to bring the bid price within 

the approved cost estimate. However, no change in the substance of the bid is permitted 

during the negotiations. 

29.8 If no agreement can be reached as per ITB 29.7, the employer shall cancel the 

procurement proceedings. 

30. Comparison of 

Bids 

30.1 The Employer shall compare all substantially responsive bids in accordance with ITB 29.2. 

The Employer shall determine the Average Bid Price of all the substantially responsive Bids. 

The Bid Price which is closest to the Average Bid Price AND is not substantially higher than 

the cost estimate shall be selected for awarding the contract. 

In case two or more Bid Prices are determined to be equally closest to the Average Bid Price, 

the Bid Price which is below the Average Bid Price shall be selected for awarding the contract. 

30.2 While evaluating the Bid Price as per ITB 30.1, if the Bid Price of two or more Bidders 

is found to be equal, the Employer shall select the bid for awarding the contract by 

drawing of lots in presence of Bidders’ designated representatives who choose to attend 

in date, time and place as notified by the Employer in writing to the concerned bidders. 

The Bidders’ representatives who are present shall be requested to sign a record 

evidencing their attendance. The omission of a Bidder’s signature on the record or the 
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 absence of a Bidder during the drawing of lots shall not invalidate the contents and the 

effect of the record. The method of drawing of lots shall be determined by the Employer. 

31. Employer’s 

Right to Accept 

Any Bid, and to 

Reject Any or 

All Bids 

31.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding process 

and reject all bids at any time prior to Contract award, without thereby incurring any liability 

to Bidders. In case of annulment, all bids submitted and specifically, bid securities, shall be 

promptly returned to the Bidders. 

31.2 The public entity shall give notice of the rejection of bids or the cancellation of the 

procurement proceedings pursuant to ITB 31.1, along with the reasons for such rejection 

or cancellation, to all bidders participating in the bid. 

31.3 Where any bidder requests, within thirty (30) days of the communication of the notice 

pursuant to ITB 31.2, the grounds for the rejection of all bids or the cancellation of the 

procurement proceedings, the public entity shall provide such information to that bidder. 

F. Award of Contract 

32. Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose Bid Price is selected as per ITB 

29.7, ITB 30.1 or ITB 30.2 and is substantially responsive to the Bidding Document, provided 

further that the Bidder is determined to be qualified to perform the Contract satisfactorily. 

33. Letter of Intent 

to Award the 

Contract/Notific 

ation of Award 

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in accordance 

with ITB 32.1 within seven days of the selection of the bid, in writing that the Employer has 

intention to accept its bid and the information regarding the name, address and amount of 

selected bidder shall be given to all other bidders who submitted the bid. 

33.2 After issuance of the notice under ITB 33.1 if the concerned bidder provides 

information pursuant to ITB 4.9 regarding saturation of maximum number of contracts, 

the employer shall disqualify the bidder and shall select the next Bidder whose Bid 

Price is closest to the previously determined Average Bid Price in accordance with 

ITB 32.1 and notify accordingly as per ITB 33.1. 

33.3 If no bidder submits an application pursuant to ITB 36 within a period of seven days of the 

notice provided under ITB 33.1, the Employer shall, accept the bid selected in accordance 

with ITB 32.1 and Letter of Acceptance shall be communicated to the selected bidder prior to 

the expiration of period of Bid validity, to furnish the performance security and sign the 

contract within fifteen days. 

33.4 After communicating letter of acceptance under ITB 33.3, if the concerned bidder 

provides information pursuant to ITB 4.9 regarding saturation of maximum number of 

contracts, the employer shall reject the bid of that bidder and shall select the next Bidder 

whose Bid Price is closest to the previously determined Average Bid Price in 

accordance with ITB 32.1 and shall issue the notice accordingly as per ITB 33.1. In such 

case bid security of the rejected bidder shall not be forfeited. 

34. Performance 

Security 

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the Employer, the 

successful Bidder shall furnish the performance security in an amount equal to 5 (five) percent 

of the Bid Price from Commercial Bank or Financial Institution eligible to issue Bank 

Guarantee as per prevailing Law in Nepal in accordance with the conditions of Contract using 

Sample Form for the Performance Security included in Section IX (Contract Forms), or 

another form acceptable to the Employer. 

The Bid Price shall be without VAT but including Provisional Sum. 

34.2 Failure of the successful Bidder to submit the above-mentioned Performance Security or to 

sign the Contract Agreement shall constitute sufficient grounds for the annulment of the 

award and forfeiture of the bid security. In that event the Employer may award the Contract 

to the next Bidder whose Bid Price is closest to the previously determined Average Bid Price 

in accordance with ITB 32.1 whose offer is substantially responsive and is determined by the 

Employer to be qualified to perform the Contract satisfactorily. The process shall be repeated 

according to ITB 33. 
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35. Signing of 

Contract 

35.1 The Employer and the successful Bidder shall sign the Contract Agreement within the period 

as stated ITB 34.1. 

35.2 At the same time, the Employer shall affix a public notice on the result of the award on its 

notice board and make arrangement for causing such notice to be affixed on the notice board 

also of the District Coordination Committee, District Administration Office, Provincial 

Treasury and Controller Office and District Treasury and Controller Office. The 

Employer may make arrangements to post the notice into its website, if it has; and if it does 

not have, into the website of the Public Procurement Monitoring Office, identifying the bid 

and lot numbers and the following information: (i) the result of evaluation of bid; (ii) date of 

publication of notice inviting bids; (iii) name of newspaper; (iv) reference number of notice; 

(v) item of procurement; (vi) name and address of bidder making contract and (vii) contract 

price. 

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 33.1 

unsuccessful bidders may request in writing to the Employer for a debriefing seeking 

explanations on the grounds on which their bids were not selected. The Employer shall 

promptly respond in writing to any unsuccessful Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, the Public 

Procurement Monitoring Office shall blacklist the bidder on recommendation of the Public 

Entity. 

36. Complaint and 

Review 

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made by the 

Employer in the intention to award the Contract, it may file an application to the Chief of the 

Public Entity within Seven (7) days of providing the notice under ITB 33.1 by the Public 

Entity, for review of the proceedings stating the factual and legal grounds. 

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be processed. 

36.3 The chief of Public Entity shall, within five (5) days after receiving the application, give its 

decision with reasons, in writing pursuant to ITB 36.1: 

(a) whether to suspend the procurement proceeding and indicate the procedure to be adopted 

for further proceedings; or 

(b) to reject the application. 

The decision of the chief of Public Entity shall be final. 
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SECTION - II 

Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the information or 

requirements included in Section I. Instructions to Bidders. 

 

A. General 

ITB 1.1 The number of the Invitation for Bids is : 2/083/084-WORKS, 

BSRM/GO/ROAD/NCB/WORKS/083/084-02 

ITB 1.1 The Employer is: Barpak Sulikot Rural Municipality, Office of Rural Municipal Executive, 
Takukot, Gorkha 

ITB 1.1 Multiple Contract or lots (contracts) is Unit Rate Contract will be rewarded 

ITB 2.1 The name of the Project is: Road Improvement Works Along Hundikhola-Sourpani-

Bardidanda-Ranchwok 

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

ITB 4.2 
For GoN funded: Eligible countries: Nepal 

ITB 4.4 
For GoN: [insert PPMO website address for the list of debarred firms] 

For Office Website: www.barpaksulikotmun.gov.np 

ITB 4.8 & 

ITB 4.9 

For GoN Funded: 

The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in the open 

competitive bidding process if it has already secured five (5) construction contracts (in open competitive 

bidding) and has not yet completed the work as stipulated in the respective contracts. 

Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 
2022 A.D) 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 
17, 2022 A.D) but the work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign 
assistance. 

ITB 5.1 [Select one option, either GoN Funded or DP Funded.] 

For GoN funded: For the purpose of Country of Origin: Nepal 

 

 

 

B. Bidding Document 

ITB 7.1 
For clarification purposes only, the Employer’s address is: 

Attention: Subash Aale, Address: Barpak Sulikot Rural Municipality 

Telephone: : 9856010060, Facsimile number: Na 

Electronic mail address: barpaksulikotrm@gmail.com 

ITB 7.4 
A Pre-Bid meeting shall held. Pre-Bid meeting is going to be held, the following date Time & 

http://www.barpaksulikotmun.gov.np/
mailto:barpaksulikotrm@gmail.com
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 Place 

Date: 2083/06/30 BS, Time: 11:00 

Address :Barpak Sulikot Rural 

Municipality Takukot, Gorkha 

Gandaki Province Nepal 

A site visit shall not be organized by the Employer. 

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 10 days 
prior to the deadline for submission of bids. 

C. Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, including 

the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices for lump sum contracts: 

NA 

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents: NA 

ITB 13.6 The prices quoted by the Bidder shall not be subject to adjustment during the performance of the 

Contract. 

ITB 15.1 The bid validity period shall be: Ninety (90) days. 

ITB 16.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to issue 

Bank Guarantee as per prevailing Law in Nepal with a minimum of NRs 425000.00 which shall be 

valid for 30 days beyond the validity period of the bid. 

ITB 16.2 (b) Account Name: Ga.3 Dharauti Barpak Sulikot 

Bank Name: Global IME Bank Ltd. 

Bank Address: Sulikot Branch, Gorkha 

Account Number: 24804010000007 

ITB 17.1 In addition to the original of the bid, the number of copy/ies is/are: Not Applicable 

ITB 17.2 
The written confirmation of authorization to sign on behalf of the Bidder shall indicate: 

(a) The name and description of the documentation required to demonstrate the authority of the 

signatory to sign the Bid such as a Power of Attorney; and 

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed by all parties 

(i) stating that all parties shall be jointly and severally liable, and (ii) nominating a 

Representative who shall have the authority to conduct all business for and on behalf of any 

and all the parties of the JV during the bidding process and, in the event the JV is awarded 

the Contract, during contract execution. 

D. Submission and Opening of Bids 

ITB 18.1 Bidders shall have the option of submitting their bids "by mail / by hand / by courier only 
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ITB 18.1 (b) 
Electronic bid submission procedure: 

(a) Bidders submitting Bids electronically shall follow the electronic bid submission procedures 

specified in this clause. 

i. Bidders who choose to submit their bids electronically, can view/download the bidding 

documents from “published bids” section of e-GP system, https://bolpatra.gov.np/egp. 

ii. For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and maintain 

their organization profile data and documents required during bid response preparation. The 

details of e-GP registration and profile management procedure are specified in Article No 9 

and 10 respectively of e-GP Directives issued by PPMO, which can be downloaded from 

Download section of e-GP system. 

iii. The bidders shall prepare their bids using data and documents maintained in bidder’s profile, 

instruction provided by e-GP system and forms/format provided in the bidding document. 

iv. Bidders may submit bids as a single entity or as a joint venture (JV). Bidder submitting bid in 

JV shall have to upload joint venture agreement along with partner(s) Bolpatra ID provided 

during bidder’s registration. 

v. Bidders (all partners in case of JV) shall update their profile data and documents required 

during preparation and submission of their bids. 

vi. In case of bid submission in JV, the consent of the partners shall be obtained through the 

confirmation link sent to the registered email address and the partners shall have to 

acknowledge their confirmation. 

vii. Bidders shall submit the required documents as specified in Section I-Instruction to 

Bidders, Section II-Bid Data Sheet and Section III-Evaluation and Eligibility Criteria of 

the bidding document. The format of the documents shall be in PDF and/or web form as 

provisioned in the e-GP system. 

The required forms and documents shall be part of bid. 

No. Document Requirement Remarks 

1. Letter of Bid Mandatory PDF 

2. Bid Security / Bank Guarantee Mandatory PDF 

3. Firm or Company registration 

Certificate (Renewal of F.Y. 

2083/084) 

Mandatory PDF 

4. VAT and PAN registration 

Certificate 
Mandatory (for 

domestic 

bidders only) 

PDF 

5. Business Registration Licence 

(Renewal of fy 2083/084) 

Mandatory PDF 

6. Tax Clearance Certificate of (Fy 

2082/083 or Time Extension 

Mandatory (for 

domestic 

bidders only) 

PDF 

7. Power of Attorney of Bid signatory Mandatory PDF 

8. Joint venture agreement Mandatory in case 

of JV Bids Only 

PDF 

9. Completed Bill of Quantities (BoQ) Mandatory Online Forms 

10. Price Adjustment Table (if 

Applicable) 

Mandatory (If 

Applicable) 

Online Forms 

11. Additional documents specified in 

ITB 11.2 (h) 

Mandatory (If any) PDF 

 

https://bolpatra.gov.np/egp
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 Note: 

a) The documents specified as “Mandatory” should be included in e-submission and non-

submission of the documents shall be considered as non-responsive bid. 

b) Bidders (all partners in case of JV) should verify/update their profile documents as 

appropriate for the specific bid before submitting their bid electronically. 

viii. After providing all the details and documents, the e-GP system will generate bid 

response documents for the bidder. Bidders shall download, verify and confirm the bid 

response documents prior to bid submission. 

ix. For verifying the authentic user, the system will send one time password (OTP) in the 

registered e-mail address of the bidder. System will validate the OTP and then only allow 

bidders to submit their bid. 

x. Electronically submitted bids can be modified and/or withdrawn through the system 

within the bid submission deadline. 

xi. The bidder/bid shall meet the following requirements and conditions for e-submission 

of bids; 

aa) The e-submitted bids must be readable through PDF reader. 

bb) The bidders are fully responsible for using the e-GP system as per specified 

procedures and in no case the employer shall be held liable for bidder's inability 

to use the system. 

cc) When a bidder submits electronic bid through the e-GP System, it is assumed that 

the bidder has prepared the bid by studying and examining the complete set of the 

bidding document and e-GP instruction including the provision stipulated in e-GP 

Directives. 

ITB 19.1 For bid submission purposes only, the Employer’s address is : 

Attention: Barpak Sulikot Rural Municipality office, Takukot, Gorkha 

Address: Electronic mail address: barpaksulikotrm@gmail.com 

The deadline for bid submission is : 

Date : 2083-07-11 BS, 

Time 12:00 

ITB 22.1 The bid opening shall take place at : 

Address : Barpak Sulikot Rural Munnocipality office, Takukot, Gorkha 

Date : 2083-07-11 BS, 

Time 13:00 

E. Evaluation and Comparison of Bids 

ITB 29.4 
Bidders are not permitted to quote separate prices for lots (Contracts), and a single Bidder will be 

awarded multiple lots (Contracts) based on provision of Paragraph 1.1, Multiple Contracts 

Section III (Evaluation and Eligibility Criteria): 

ITB 29.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid price 

(without VAT but Including PS). 

mailto:barpaksulikotrm@gmail.com
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SECTION - III 

Evaluation and Eligibility Criteria 
This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. GoN/DP requires 

bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 29, no other methods, criteria 

and factors shall be used. The Bidder shall provide all the information requested in the forms included in Section IV 

(Bidding Forms). 

 

1. Evaluation 

In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply: 

1.1 Multiple Contracts 

Pursuant to Sub-Clause ITB 29.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, evaluation 

will be as follows: 

 

Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, the Employer 

will evaluate and compare Bids on the basis of a contract, or a combination of contracts, or as a total of contracts in 

order to arrive at the least cost combination for the Employer by taking into account discounts offered by Bidders in 

case of award of multiple contracts. 

1.2 Quantifiable Nonconformities and Omissions 

Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including omissions, is 

determined as follows: 

 

[Insert in bidding document: “Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial nonconformities shall be 

evaluated, but excluding omission of prices in the Bill of Quantities. The Employer will make its own assessment of 

the cost of any nonmaterial nonconformities and omissions for the purpose of ensuring fair comparison of bids.”] 

 

2. Eligibility 
Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission 

Requirements All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1 Conflict of Interest 

No conflicts of interest in 

accordance with ITB Sub-

Clause 4.3. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid 

2.2 Government/DP Eligibility 

Not having been declared 

ineligible by government/DP, 

as described in ITB Sub-

Clause 4.4. 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid 

2.3 Government-owned Entity 

Bidder required to meet 

conditions of ITB Sub-Clause 

4.5. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid, 

Forms ELI - 1, 

ELI - 2, with 

attachments 

2.4 UN Eligibility 

Not having been declared 

ineligible based on a United 

Nations resolution or 

Employer's country law, as 

described in ITB Sub-Clause 

4.7. 

must meet 

requirement 

existing or 

intended 

JV must 

meet 

requiremen 

must meet 

requirement 

not 

applicabl 

e 

Letter of Bid 
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2.5 Bidder’s Running Contracts 

Bidder’s have not yet secured 

five (5) number of construction 

contracts2(in open competitive 

bidding) as described in ITB 

Sub-Clause 4.8. 

must meet 

requirement 

existing or 

intended 

JV must 

meet 

requiremen 

t 

must meet 

requirement 

not 

applicabl 

e 

Letter of Bid, 

Form ELI-3 

2.6 Other Eligibility 

Firm or Company 

Registration Certificate 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Business Registration 

License 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

VAT and PAN Registration 

certificate 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Tax clearances certificate for 

the F/Y ................ or Tax 

return submission evidence 

or evidence of tax time 

extension for. 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Additional requirements 

[Insert if any] 

……………. ………… …………… ………… ………… 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2Note: Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S or i.e March 17, 2022 A.D and accepted but the 

work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance 
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SECTION - IV 

Bidding Forms 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 
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The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 

complete name and address. 

Letter of Bid 

 

 

Date: ......................................................... 

Name of the contract: ......................................................... 

Invitation for Bid No.: ....................................................... 
 

To: [Insert Complete name of Employer] ……………………………………………………………………… 

We, the undersigned, declare that: 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB) Clause 8; 

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert Description of the 

works]. 

(c) The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options below as 

appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities. 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and figures]; 

Or 

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total price of each 

lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another contract] [insert the total 

price in words and figures]; (iii) Total price of subject contract [say Lot1]and Lot3 [another contract] [insert the 

total price in words and figures]; Total price of subject contract [say Lot1], Lot2 [another contract], Lot3 [another 

contract], .......................... [insert the total price in words and figures]; 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are  ................................................................... [For Bidding Documents not provisioning multiple contracts] 

Add following if Bidding Document provisions applicability of multiple contracts 

 

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 [another 

contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot3 [another 

contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 [another 

contract] and Lot3 [another contract],……………………, are:…………………………………………….. 

1.  Formulate possible combinations depending upon the number of lots under Bidding Process and modify 

accordingly Paragraph (c) and (d)] 

 

(e) Our bid shall be valid for a period of .............................. [insert validity period as specified in ITB 15.1] days from the 

date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding upon us 

and may be accepted at any time before the expiration of that period; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the 

Bidding Document; 

(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from eligible countries 

or any countries [insert the nationality of the Bidder, including that of all parties that comprise the Bidder if the Bidder is a 

consortium or association, and the nationality of each Subcontractor and Supplier]; 
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(h)  We,  including  any  subcontractors  or  suppliers  for  any  part  of  the  contract,  do  not  have  any 

conflict of interest in accordance with ITB 4.3; 

(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process in accordance 

with ITB 4.3; 

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the contract, has not 

been declared ineligible, under the Employer’s country laws or official regulations or by an act of compliance with a 

decision of the United Nations Security Council; 

 
(k) [We are not a government owned entity] / [We are a government owned entity but meet the requirements of ITB 

4.5]; 
*
 

(l) We understand that this bid, together with your written acceptance thereof included in your notification of award, shall 

constitute a binding contract between us, until a formal contract is prepared and executed; 

 

(m) We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed procurement 

proceedings and we have not been punished for an offense relating to the concerned profession or business. 

(n) We declare that we have not yet secured five (5) number of constructions contracts3 (in open competitive bidding) as 

described in ITB Sub-Clause 4.9. 

 

 

(o) We understand that you are not bound to accept the bid closest to the Average Bid Price or any other bid that you may 

receive; and 

(p) If awarded the contract, the person named below shall act as Contractor’s Representative: 

 

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other documents 

relating to the bid submission and to have them audited by auditors appointed by the Employer. 

(r) We declare that we are solely responsible for the authenticity of the documents submitted by us. The document and 

information submitted by us are true and correct. If any document/information given is found to be concealed at a later 

date, we shall accept any legal actions by the Employer. 

 

Name: [insert complete name of the person signing the Bid].................................................................... 

 

In the capacity of [insert legal capacity of person signing the Bid]................................................................ 

 

Signed [signature of the person whose name and capacity are shown above]……………………………………… 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder]………… 

Date [insert date of signing]………………………………………………………….... 
 

 

 

* Note: Use one of the two options as appropriate. 

3 Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) and accepted but the work 

acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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Table of Price Adjustment Data4 

 
[To be used if Price Adjustment is applicable as per GCC 53.1] 

 

 

 

Code 

 

Index Description 

Source 

of 

Index* 

Base Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - adjustable (A)   0.15 0.15 

 Labor (b)     

 Materials (c)***     

 …     

 Equipment usage (d)     

  Total   1.00 

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each item. 

(a) Labor: 

"National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank 

or 

rate fixed by District Rate Fixation Committee 

 

(b) Material: “National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank 

 

(c) Equipment usage: 

"National Wholesale Price Index"-"Machinery and Equipment" of Nepal Rastra Bank 

or 

"Fuel" Price fixed by Nepal Oil Corporation. 

** Bidders proposed weightings should be within the range specified by the Employer in column - 5 

***Note: The materials can be broken down into major construction materials if necessary. In this case the source of 

index shall be the specified by Employer, preferably as per the published ex-factory price or published price from the 

sole authorized seller. 

 

 

 

 

 

 

 

 

 

 

 

 

 

4 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be grounds for bid 

rejection and such non-compliance will be subject to clarification and rectification prior to contract award. 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

29 

 

 

Table of Price Adjustment Data5 

 
[To be used if Price Adjustment is applicable as per GCC 53.6] 

Code Construction Material* Unit Base Price (NRs/Unit) (Ex-factory) Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by bidder) in 

column 4 and5. 

 

Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of the Bid as 

quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, the Ex-factory price 

of the same source shall be taken into consideration. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be grounds for bid 

rejection and such non-compliance will be subject to clarification and rectification prior to contract award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office 

(On letterhead paper of the Bank) 

 

Beneficiary: .............................. [Insert name and address of Employer] ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 

 

We have been informed that ..................... [insert name of the Bidder] (hereinafter called “the Bidder”) 

intends to submit its bid (hereinafter called “the Bid”) to you for the execution of...................... [Insert name of 

Contract . …………… under Invitation for Bids No ................................................. [insert IFB No.] (“the IFB”). 

 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we…………………. . [Insert name of Bank] ............................ hereby irrevocably undertake to pay you 

any sum or sums not exceeding in total an amount of Nepalese Rupees. . ………...[Insert amount in figures and  amount  in 

words] upon receipt by us of your first demand in writing accompanied by a written statement stating that the Bidder is in breach of its 

obligation(s) under the bid conditions, because the Bidder: 

(a) has withdrawn or modifies its Bid: 

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic submission 

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified by the Bidder on 

the Letter of Bid, in case of hard copy submission; or 

(b)  does not accept the correction of errors in accordance with the Instructions to Bidders 

(hereinafter “the ITB”); or 

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or refuses to execute 

the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in accordance with the ITB; or 

(d) is involved in fraud and corruption in accordance with the ITB; or 

(e) a Bidder changes the prices or substance of the bid while providing information pursuant to ITB 24.1; or 

(f) if the bidder fails to inform about the saturation of the maximum number of contracts as per ITB 4.9. 

This guarantee will remain in force up to and including the date ………number ................. days after the deadline for submission of 

Bids as such deadline is stated in the instructions to Bidders or as it may be extended by the Employer, notice of which extension(s) to 

the Bank is hereby waived. Any demand in respect of this guarantee should reach the Bank not letter than the above date. 

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder unless notified by 

you for the release of the guarantee. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication No. 758 .except that 

the supporting statement under Article 15(a) is hereby excluded. 

 

. . .Bank’s seal and authorized signature(s) . . . 

 

Note: 

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ............... on 

… ........................................ (Applicable for Bid Security of Foreign Banks). 
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Bidder’s Information Format 
 

 

 

 

 

Site Organization 

 

 

 

 

 

Method Statement 

 

 

 

 

 

Mobilization Schedule 

 

 

 

 

 

Construction Schedule 

 

 

 

 

Others 
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Bidder’s Information 

 
Form ELI - 1: Bidder’s Information Sheet 

Bidder's Information 

Bidder's legal name 
 

In case of JV, legal name of each partner 
 

Bidder's country of constitution 
 

Bidder's year of constitution 
 

Bidder's legal address in country of constitution 
 

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in accordance with 

ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2. 

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to comply with 

ITB 4.5. 
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form 

JV / Specialist Subcontractor Information 

Bidder's legal name 
 

JV Partner's or Subcontractor's legal name 
 

JV Partner's or 

 

Subcontractor's country of constitution 

 

JV Partner's or 

 

Subcontractor's year of constitution 

 

JV Partner's or 

 

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB 

4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB .2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB 4.5. 
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Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form 

 

 
Bidder’s Running Contracts 

 

Name of 

office 

Contract 

Identification 

no. 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of 

contract** 

 

Date of Issuance of 

Taking Over 

Certificate*** 

      

      

      

      

 
* Mention GON funded or DP funded or Other PE (Insert name) funded 

** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and "Substantially 

completed" if taking over certificate has been issued. 

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking over 

certificate has been issued. 

****Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted 2078-12-03 B.S (March 17, 2022 A.D) but the work acceptance report 

has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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SECTION - V 

Works Requirements 

 

 
This Section contains the Scope of Work, Specification, the Drawings, and supplementary information that describe 

the Works to be procured. 
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Scope of Work 

 

 
[insert brief scope of works.] 
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Specifications 

Notes on the Specifications 

 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and competitively to the 

requirements of the Employer without qualifying or conditioning their Bids. The specifications must be drafted to permit 

the widest possible competition and, at the same time, present a clear statement of the required standards of 

workmanship, materials, and performance of the goods and services to be procured. Only if this is done will the objectives 

of economy, efficiency and fairness in procurement be realized, responsiveness of Bids be ensured, and the subsequent 

task of bid evaluation facilitated. The specifications should require that all goods and materials to be incorporated in 

the Works be new, unused, of the most recent or current models, and incorporate all recent improvements in design and 

materials unless provided otherwise in the Contract. 

Samples of specifications from previous similar projects are useful in this respect. The use of metric units is encouraged 

by the Funding Agency in case of funding assisted projects. Most specifications are normally written specially by the 

Employer or Project Manager to suit the Contract Works in hand. The available standard specification of works of 

Ministry of Physical Infrastructure and Transport, DoLI and Other line Ministries can be adopted for respective civil 

construction works. 

There are considerable advantages in standardizing General Specifications for repetitive Works in recognized public 

sectors, such as highways, urban housing, irrigation, and water supply, in the same country or region where similar 

conditions prevail. The General Specifications should cover all classes of workmanship, materials, and equipment 

commonly involved in construction, however it may not necessarily be adequate to be used in a particular Works Contract 

and may necessitate preparation of Particular (Special) Specifications to amend and or supplement the provision of the 

General Specifications to meet the requirement of the particular Works. 

 

Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of standards for goods, 

materials, and workmanship, recognized international standards should be used as much as possible. Where other 

particular standards are used, whether national standards of Nepal or other standards, the specifications should state that 

goods, materials, and workmanship that meet other authoritative standards, and which ensure substantially equal or 

higher quality than the standards mentioned, will also be acceptable. 

 

Employers should decide whether technical solutions to specified parts of the Works are to be permitted. Alternatives are 

appropriate in cases where obvious (and potentially less costly) alternatives are possible to the technical solutions indicated 

in the Procurement Documents for certain elements of the Works, taking into consideration the comparative specialized 

advantage of potential bidders. For example: 

 

The Employer should provide a description of the selected parts of the Works with appropriate references to Drawings, 

Specifications, Bill of Quantities, and Design or Performance criteria, stating that the alternative solutions if applicable 

shall be at least structurally and functionally equivalent to the basic design parameters and specifications. 

 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the Employer, 

including drawings, design calculations, technical specifications, breakdown of prices, proposed construction 

methodology, and other relevant details. 

 

Sample Clause: Equivalency of Standards and Codes 

 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and materials to be 

furnished, and work performed or tested, the provisions of the latest current edition or revision of the relevant standards and 

codes in effect shall apply, unless otherwise expressly stated in the Contract. Where such standards and codes are national, 

or relate to a particular country or region, other authoritative standards that ensure a substantially equal or higher quality 

than the standards and codes specified will be accepted subject to the Project Manager’s prior review and written consent. 

Differences between the standards specified and the proposed alternative standards shall be fully described in writing by 

the Contractor and submitted to the Project Manager at least 30 days prior to the date when the Contractor desires the 

Project Manager’s consent. In the event the Project Manager determines that such proposed deviations do not ensure 
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substantially equal or higher quality, the Contractor shall comply with the standards specified in the documents. These 

Notes for Preparing Specifications are intended only as information for the Employer or the person drafting the 

Procurement Documents. They should not be included in the final documents. 

 

 

 

 

 

 

 

[Insert Specifications] 
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Drawings 
 

 

 

Note: 

 
1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes of the contract 

documents. The size will be dictated by the scale of the drawings, which must not be reduced to the extent that 

details are reduced illegible. 

 

2. A simplified map showing the location of the Site in relation to the local geography, indicating major roads, posts, 

airports, and railroads, is helpful. 

 

3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders to understand 

the type and complexity of the work involved and the price the Bill of Quantities. 
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Supplementary Information 

 

 
[insert supplementary information if any] 
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SECTION - VI 

Bill of Quantities6 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

6In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 



Bidder's Name : 

Bidder's Signature : 

Proprieter Name : 

Contact No. : Firm Stamp Pad : 

 

 

BARPAKSULIKOTRURAL MUNICIPALITY 

OFFICE OF RURAL MUNICIPAL EXECUTIVE 

Takukot, Gorkha 

Gandaki Province, Nepal 

BOQ (BILL OF QUANTITY) 
Name of Project: Road Improvement Works Along Hundikhola-Sourpani-Bardidanda-Ranchwok 

Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

Location: Barpak Sulikot Rural Municipality Ward No.04 

BOQ (BILL OF QUANTITY) 

 

 
 

 

 

 

 

F.Y. 2083/084 

 

Item No. 

 

Discription 

 

Quantity 

 

Unit 

Bidder's Price 

Unit Price in figure Unit Price in Words Total Amount Remarks 

A. Provisional sum       

 

 

 

1.0 

Insurance for loss or damage to 

works, plant, materials, equipment 

property, labour and personnel 

injury or death including third party 

up to end of mantenence period of 

work as per condion of contract. 

 

 

 

1 

 

 

 

 

PS 

    

 

 

2.0 

Reallocation of services, emergency 

works, unseen works, Site 

Management and minor 

infrastructures as per specification 

and as instructed by the Project 

Manager. 

 

 

 

1 

 

 

 

PS 

    

 

 

 

 

3.0 

Provide and installation of project 

information board of size 1.80 m X 

1.2 m along with iron posts 

including excavation, 

concreting,backfillingetc all 

complete as per DoR Standard 

Specifications for Road and Bridge 

Works. 

 

 

 

 

1 

 

 

 

 

 

PS 

    

 

 

4.0 

Carrying out different additional 

laboratory tests of construction 

works and material as per 

specificiation,QAP and instruction 

by Engineer. 

 

 

1 

 

 

PS 
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BOQ (BILL OF QUANTITY) 

F.Y. 2083/084 

Bidder's Name : 

Bidder's Signature : 

Proprieter Name : 

Contact No. : Firm Stamp Pad : 

 

 

 

Item No. 

 

Discription 

 

Quantity 

 

Unit 

Bidder's Price 

Unit Price in figure Unit Price in Words Total Amount Remarks 

 Sub-Total-A       

B. Civil work       

 

 

 

 

1.0 

Road way Excavation in all types of 

soil and rock as per Drawing and 

technical specifications including 

removal of stumps and other 

deleterious matter, all lifts and lead 

as per Drawing and instruction of 

the Engineer. (Section-905 ) 

 

 

 

 

1210.00 

 

 

 

 

 

Cu.m. 

    

 

 

 

2.0 

Earthwork in excavation in all type 

of soil and rock by 90% by machine 

& 10% by labour for road way, 

surface drain & cross drainage as 

per standard specifications for road 

& bridge (Section-905 ) 

 

 

 

1285.93 

 

 

 

 

Cu.m. 

    

 

 

 

3.0 

Providing and laying of hand pack 

broken hammered dressed stone 

soling with 150 to 200 mm thick 

stones and packing with smaller 

stone on prepared surface as per 

Drawing and Technical 

Specifications. (Section-1008) 

 

 

 

313.89 

 

 

 

 

Cu.m. 

    

 

 

 

4.0 

Plain Cement Concrete (1:3:6, M10) 

in foundation using crushed 

aggregate, fresh OPC cement & 

washed sand by machine mixing 

(including Formwork) as per 

standard specifications for road & 

bridge ( Section-2000 ) 

 

 

 

76.99 

 

 

 

 

Cu.m. 
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BOQ (BILL OF QUANTITY) 

F.Y. 2083/084 
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Item No. 

 

Discription 

 

Quantity 

 

Unit 

Bidder's Price 

Unit Price in figure Unit Price in Words Total Amount Remarks 

 

 

5.0 

Plain Cement Concrete (1:2:4, M15) 

in foundation using crushed 

aggregate, fresh OPC cement & 

washed sand by machine mixing as 

per standard specifications for road 

& bridge (Section-2000) 

 

 

 

74.13 

 

 

 

Cu.m. 

    

 

 

 

 

 

6.0 

 

Providing and placing Plum 

concrete with 60% M 15/40 

concrete and 40% boulders/stones, 

including form work as per 

specification Lead 30m, lift 1.5m , 

using concrete mixer and vibrator 

and 100 mm dia, 6 kg/cm2 pressure 

HDP pipe in weep whole as where 

applicable all complete (Section 

2421) 

 

 

 

 

 

 

141.90 

 

 

 

 

 

 

 

Cu.m. 

    

 

 

7.0 

Supply and place High Tensile 

Reinforcement (Fe500) including 

bending, binding with PN pipe for 

dowel bars etc all complete as per 

Drawing and Technical 

Specifications. (Section-2014) 

 

 

 

5915.83 

 

 

 

MT 

    

 

 

 

 

8.0 

P.C.C. (1:1.5:3, M20) for R.C.C. 

work by using crushed aggregate, 

fresh OPC cement, washed sand 

with machine mixing including 

form works, curing, compaction all 

complete as per standard 

specifications for road & bridge 

(Section-2000) 

 

 

 

 

277.60 

 

 

 

 

 

Cu.m. 
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9.0 

Providing and laying of Broken 

Hammered Dressed Stone Masonry 

Work in Cement Mortar 1:4 c/s 

mortar and 100 mm dia, 6 kg/cm2 

pressure HDP pipe in weep whole 

as where applicable all complete as 

per standard specifications for road 

& bridge (Section-2600 ) 

 

 

 

 

490.19 

 

 

 

 

 

Cu.m. 

    

 

 

 

 

 

 

 

 

 

 

10.0 

 

Supply and Transportation of 

Machine Made Mechanically 

selvedged double twisted hexagonal 

mesh type 100mm x 120 mm 

Gabion boxes / mattresses with 

diapharagms, with binding wire 2.4 

mm, mesh wire 3.0 mm and 

selvedged wire 3.90 mm, placing in 

position including stretching, 

forming compartments; tying with 

bracing wires and tie wires; tying 

down the lid, providing and filling 

stone / boulder in gabion boxes / 

mattresses etc. including dressing, 

beding, bonding etc. all complete as 

per standard specifications for road 

& bridge (Section: 2402) 

 

 

 

 

 

 

 

 

 

 

 

100.00 

 

 

 

 

 

 

 

 

 

 

 

 

Cu.m. 
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11.0 

Providing, laying and fixing geo-

textile filter fabrics of MXC 20 

quality, 250m*4m size behind 

gabion box properly as per standard 

specifications for road & bridge 

(Section-600) 

 

 

 

80.00 

 

 

 

Sq.m. 

    

 

 

 

12.0 

Providing suitable material and 

Back filling behind Structure such 

as abutment, wing wall and return 

wall complete as per Drawing and 

Technical Specifications. Locally 

available materials (Section-908) 

 

 

 

118.84 

 

 

 

 

Cu.m. 

    

 

 

13.0 

Providing and Pointing with cement 

mortar on masonry work in 

structure as per Technical 

Specifications at cement mortar 1:3 

(Section-2600) 

 

 

161.00 

 

 

Sq.m. 

    

 

 

 

 

14.0 

Providing and laying reinforced 

cement concrete flush joined pipe 

for culverts providing and laying 

reinforced cement concrete Np-3 

450 mm internal dia flush joined 

pipe for culverts including fixing 

cement mortar 1:2 as per standard 

specifications for road & bridge ( 

Section-701 ) 

 

 

 

 

10.00 

 

 

 

 

 

R.M. 
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Quantity 

 

Unit 

Bidder's Price 

Unit Price in figure Unit Price in Words Total Amount Remarks 

 

 

 

 

15.0 

Providing and laying reinforced 

cement concrete flush joined pipe 

for culverts providing and laying 

reinforced cement concrete Np-3 

600 mm internal dia flush joined 

pipe for culverts including fixing 

cement mortar 1:2 as per standard 

specifications for road & bridge ( 

Section-701 ) 

 

 

 

 

10.00 

 

 

 

 

 

R.M. 

    

 

 

 

 

16.0 

Providing and laying reinforced 

cement concrete flush joined pipe 

for culvertsproviding and laying 

reinforced cement concrete Np-3 

900 mm internal dia flush joined 

pipe for culverts including fixing 

cement mortar 1:2 as per standard 

specifications for road & bridge ( 

Section-701 ) 

 

 

 

 

20.00 

 

 

 

 

 

R.M. 

    

 

17.0 

Supplying Laying & fitting 160mm 

PN-6 HDPE Pipe for irrigation 

purpose 

 

१०० 

 

RM 

    

 Sub-Total-B   

 VAT 13% of sub-Total of B   

 Sub-Total of A (PS)   

 Grand Total Amount of with VAT & PS Item   
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Notes for Unit Rate Contracts: 

Objectives 

The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be prepared efficiently 

and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation of 

Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to distinguish 

between the different classes of Works, or between Works of the same nature carried out in different locations or in 

other circumstances which may give rise to different considerations of cost. Consistent with these requirements, the 

layout and content of the Bill of Quantities should be as simple and brief as possible. 

Content 

The Bill of Quantities should be divided generally into the following sections: 

(a) Preamble; 

(b) Work Items (grouped into parts); 

(c) Day works Schedule; 

d) Provisional Sums; and 
(d) Summary. 

 

Preamble 

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of measurement which 

have been adopted in the preparation of the Bill of Quantities and which are to be used for the measurement of any part 

of the works. 

 

Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the Works which 

by nature, location, access, timing, or any other special characteristics may give rise to different methods of 

construction, or phasing of the Works, or considerations of cost. General items common to all parts of the works may 

be grouped as a separate section in the Bill of Quantities. 

Day work Schedule 

A Day work Schedule should be included only if the probability of unforeseen work, outside the items included in the 

Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates quoted by the Bidders, the Day 

work Schedule should normally comprise the following: 

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work rates or prices 

are to be inserted by the Bidder, together with a statement of the conditions under which the Contractor will be 

paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. The rate to be 

entered by the Bidder against each basic Day work item should include the Contractor’s profit, overheads, 

supervision, and other charges. 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including a provisional sum in the 

Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should be provided as a 

provisional sum in the Summary Bill of Quantities. The inclusion of such provisional sums often facilitates budgetary 

approval by avoiding the need to request periodic supplementary approvals as the future need arises. Where such 

provisional sums or contingency allowances are used, the Contract Data should state the manner in which they will be 

used, and under whose authority (usually the Project Manager’s). 

 

Summary 

The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with provisional 

sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward price adjustment) where 

applicable. 
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These Notes for Preparing Specifications are intended only as information for the Employer or the person drafting 

the Bidding documents. They should not be included in the final documents. 

 

Preamble of Bill of Quantities 

A. General 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special Conditions of 

Contract, Technical Specifications, and Drawings. 

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a common 

basis for bidding. The basis of payment will be the actual quantities of work ordered and carried out, as measured 

by the Contractor and verified by the Project Manager and valued at the rates and prices bid in the priced Bill of 

Quantities, where applicable, and otherwise at such rates and prices as the Project Manager may fix within the terms 

of the Contract. 

 

3. For any item for which measurement is based on records made before or during construction the records shall be prepared 

and agreed between the Engineer and the Contractor. Should the Contractor carry out such work without the prior 

agreement of the Engineer, the Engineer may request the Contractor to carry out investigations to confirm the extent of 

the work and the quantity of work certified for payment shall be solely at the Engineer's discretion. The cost of any such 

investigation shall be borne by the Contractor. 

 

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the Contract, 

include all construction equipment, labor, supervision, materials, erection, maintenance, insurance, profit, taxes, and 

duties, together with all general risks, liabilities, and obligations set out or implied in the Contract. 

 

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or 

not. The cost of items against which the Contractor has failed to enter a rate or price shall be deemed to be covered 

by other rates and prices entered in the Bill of Quantities. 

 

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the priced 

Bill   of   Quantities,   and   where   no   Items   are   provided,   the   cost   shall   be 

deemed to be distributed among the rates and prices entered for the related Items of Work. 

 

7. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the Bill 

of Quantities. References to the relevant sections of the Contract documentation shall be made before entering 

prices against each item in the priced Bill of Quantities. The Specification Clause references, where given in the item 

description of the Bills of Quantities, are for the convenience of bidders and generally refer to the principal relevant-

specification clause but do not necessarily represent the whole of the specification requirements for the work required 

within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders obligation to 

complete work in accordance with all the requirements of the Specification. 

 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in part at the 

direction and discretion of the Project Manager in accordance with the Conditions of Contract. 

 

9. The method of measurement of completed work for payment shall be in accordance with the Specifications. 

 

10. The abbreviations and symbols used in this Bill of Quantities are: [Insert as applicable] 

B. Day work Schedule 

 
a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders shall enter basic 

rates for day work items in the Schedules. These rates shall apply to any quantity of day work ordered by the Project 

Manager. Nominal quantities have been indicated against each item of day work, and the extended total for day work 

shall, be carried forward as a Provisional Sum to the Summary Total Bid Amount. Unless otherwise adjusted, payments 

for day work shall be subject to price adjustment in accordance with the provisions in the Conditions of Contract. 
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b) Day work Labor 

1. In calculating payments due to the Contractor for the execution of day works, the hours for labor will be reckoned from 

the time of arrival of the labor at the job site to execute the particular item of day work to the time of departure from the 

job site, but excluding meal breaks and rest periods. Only the time of classes of labor directly doing work ordered by the 

Project Manager and are competent to perform such work will be measured. The time of gangers (charge hands) actually 

doing work with the gangs will also be measured but not the time of foremen or other supervisory personnel. 

2. The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, calculated at 

the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". The rates for labor shall be 

deemed to cover all costs to the Contractor including (but not limited to) i) the amount of wages paid to such labor, 

transportation time, overtime, subsistence allowances, ii) any sums paid to or on behalf of such labor for social benefits 

in accordance with Nepal law, iii) Contractor's profit, overheads, superintendence, liabilities and insurance and iv) 

charges incidental to the foregoing. 

c) Day work Equipment 

1. The Contractor shall be entitled to payments in respect of Constructional Plant already on site and employed on day work 

at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK RATES:2 EQUIPMENT”. The said rates 

shall be deemed to include due and complete allowance for depreciation, interest, indemnity and insurance, repairs, 

maintenance, supplies, fuel, lubricant, and other consumables and all overhead, profit and administrative costs related to 

the use of such equipment. The cost of drivers, operators and assistants also shall be included in the rate of the equipment 

and no separately payment shall be made for it. 

2. In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the actual number 

of working hours will be eligible for payment, except that where applicable and agreed with the Project Manager, the 

travelling time from the part of the Site where the Construction Plant was located when ordered by the Project Manager 

to be employed on day work and the time for return journey there to shall be included for payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials for which the 

cost is included in the percentage addition to labor costs as detailed heretofore), at the rates entered by him in the 

"SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to include overhead charges and profit 

as follows; 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling expenses, 

damage, losses, etc. and shall provide for delivery to store for stockpiling at the Site. 

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or stockpile on 

the Site to the place where it is to be used also shall be include in the same rate. 

 

Provisional Sums 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other contractors should be 

indicated in the relevant part of the Bill of Quantities as a particular provisional sum with an appropriate brief description. 

A separate procurement procedure is normally carried out by the Employer to select such specialized contractors. To provide 

an element of competition among the Bidders in respect of any facilities, amenities, attendance, etc., to be provided by the 

successful Bidder as prime Contractor for the use and convenience of the specialist contractors, each related provisional 

sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, 

attendance, etc. 
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PART-III CONDITIONS OF CONTRACT AND 

CONTRACT FORMS 
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Section VII: General Conditions of Contract 

 

 

 

[Insert Name of Employer] 

 

[Insert Name of Contract and Contract Identification No,] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

61 

 

 

General Conditions of Contract 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

62 

 

 

This Section provides the General Conditions of Contract that will apply to the Contract for which the Biding document 

is issued. 

General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule is a schedule of the activities comprising the construction, 

installation, testing, and commissioning of the Works in a lump sum contract. It includes 

a lump sum price for each activity, which is used for valuations and for assessing the 

effects of Variations and Compensation Events. 

(c) Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

(d) Compensation Events are those defined in GCC 50 hereunder. 

(e) The Completion Date is the date of completion of the Works as certified by the Project 

Manager, in accordance with GCC 68.1. 

(f) The Contract is the Contract between the Employer and the Contractor to execute, complete, 

and maintain the Works. It consists of the documents listed in GCC 2.3 below. 

(g) The Contractor is the party whose Bid to carry out the Works has been accepted by the 

Employer. 

(h) The Contractor’s Bid is the completed bidding document submitted by the Contractor to 

the Employer. 

(i) The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance and 

thereafter as adjusted in accordance with the Contract. 

(j) Days are calendar days; months are calendar-months. 

(k) Dayworks are varied work inputs subject to payment on a time basis for the Contractor’s 

employees and Equipment, in addition to payments for associated Materials and Plant. 

(l) A Defect is any part of the Works not completed in accordance with the Contract. 

(m)  The Defects Liability Certificate is the certificate issued by Project Manager upon 

correction of defects by the Contractor. 

(n) The Defects Liability Period is the period calculated from the Completion Date where the 

Contractor remains responsible for remedying defects. 

(o) Drawings include calculations and other information provided or approved by the Project 

Manager for the execution of the Contract. 

(p) The Employer is the party who employs the Contractor to carry out the Works, as specified 

in the SCC. 

(q) Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 

construct the Works. 

(r) Force Majeure means an exceptional event or circumstance: which is beyond a Party's control; 

which such Party could not reasonably have provided against before entering into the 

Contract; which, having arisen, such Party could not reasonably have avoided or 

overcome; and, which is not substantially attributable to the other Party. 

(s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 

Acceptance. 

(t) In writing or written means hand written, type written, printed or electronically made, and 

resulting in permanent record. 

(u) The Intended Completion Date is the date on which it is intended that the Contractor shall 

complete the Works. The Intended Completion Date is specified in the SCC. The 

Intended Completion Date may be revised only by the Project Manager by issuing an 

extension of time or an acceleration order. 

(v) Letter of Acceptance means the formal acceptance by the Employer of the Bid and 

denotes the formation of the contract at the date of acceptance. 

(w) Materials are all supplies, including consumables, used by the Contractor for incorporation 

in the Works. 

(x) Party means the Employer or the Contractor, as the context requires. 

(y) SCC means Special Conditions of Contract 
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 (aa) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, 

or biological function. 

(bb) The Project Manager is the person named in the SCC (or any other competent person 

appointed by the Employer and notified to the Contractor, to act in replacement of the 

Project Manager) who is responsible for supervising the execution of the Works and 

administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer pursuant 

to GCC 54.1. 

(dd) Schedules means the document(s) entitled schedules, completed by the Contractor and 

submitted with the Letter of Bids, as included in the Contract. Such document may 

include the Bill of Quantities, data, lists, and schedules of rates and/or prices. 

(ee) The Site is the area defined as such in the SCC. 

(ff) Site Investigation Reports are those that were included in the bidding documents and 

are factual and interpretative reports about the surface and subsurface conditions at the 

Site. 

(gg) Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Project Manager. 

(hh) The Start Date is given in the SCC. It is the latest date when the Contractor shall 

commence execution of the Works. It does not necessarily coincide with any of the 

Site Possession Dates. 

(ii) A Subcontractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract, which includes work on the Site. 

(jj) Temporary Works are works designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the Works. 

(kk) A Variation is an instruction given by the Project Manager which varies the Works 

(ll) The Works are what the Contract requires the Contractor to construct, install, and turn over 

to the Employer, as defined in the SCC. 

2. Interpretation 
2.1 In interpreting these GCC, singular also means plural, male also means female or neuter, and 

the other way around. Headings have no significance. Words have their normal meaning 

under the language of the Contract unless specifically defined. The Project Manager shall 

provide instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, the 

Completion Date, and the Intended Completion Date apply to any Section of the Works (other 

than references to the Completion Date and Intended Completion Date for the whole of the 

Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract. 

3. Language and 

Law 
3.1 The language of the Contract and the law governing the Contract are stated in the SCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of 

goods and services prohibitions in the Employer’s country when 
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 (a) by an act of compliance with a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations, the Employer’s Country prohibits 

any import of goods from, or any payments to, a particular country, person, or entity. Where 

the Employer’s country prohibits payments to a particular firm or for particular goods by 

such an act of compliance, that firm may be excluded. 

4.Contract 

Agreement 
4.1 The Parties shall enter into a Contract Agreement within 15 days after the Contractor 

receives the Letter of Acceptance, unless the Special Conditions establish otherwise. The 

Contract Agreement shall be based upon the attached Contract forms in Section IX. 

4.2 Without altering the basic nature or scope of work, the contract may be amended upon 

mutual written consent as per prevailing Public Procurement Law. 

5. Assignment 
5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or interest 

in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other Party, at 

the sole discretion of such other Party; and 

(b) may, as security in favor of a bank or financial institution, assign its right to any 

moneys due, or to become due, under the Contract. 

6. Care and Supply 

of Documents 
6.1 The Specification and Drawings shall be in the custody and care of the Employer. Unless 

otherwise stated in the Contract, one copy of the Contract and of each subsequent Drawing 

shall be supplied to the Contractor, who may make or request further copies at the cost of 

the Contractor. 

6.2 Each of the Contractor’s Documents shall be in the custody and care of the Contractor, 

unless and until taken over by the Employer. Unless otherwise stated in the Contract, the 

Contractor shall supply to the Engineer six copies of each of the Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 

Specification, the Contractor’s Documents (if any), the Drawings and Variations and other 

communications given under the Contract. The Employer’s Personnel shall have the right of 

access to all these documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared for use in 

executing the Works, the Party shall promptly give notice to the other Party of such error or 

defect. 

7.  Confidential 

Details 
7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential and other 

information as may be reasonably required in order to verify the Contractor’s compliance 

with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, except to the 

extent necessary to carry out their respective obligations under the Contract or to comply 

with applicable Laws. Each of them shall not publish or disclose any particulars of the 

Works prepared by the other Party without the previous agreement of the other Party. 

However, the Contractor shall be permitted to disclose any publicly available information, 

or information otherwise required to establish his qualifications to compete for other 

projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such 

documents, data and other information it receives from the Employer to the extent required 

for the Subcontractor(s) to perform its work under the Contract, in which event the 

Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality similar 

to that imposed on the Contractor under this Clause. 
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8.  Compliance 

with Laws 
8.1 The Contractor shall, in performing the Contract, comply with applicable Laws of Nepal. 

9.  Joint and 

Several 

Liability 

9.1 If the Contractor is a joint venture of two or more entities , all such entities shall be jointly 

and severally liable to the Employer for the fulfillment of the provisions of the Contract, 

and shall designate one of such persons to act as a leader with authority to bind the joint 

venture. The contractor shall not handover the responsibility of the contract to any 

one member or some members of Joint Venture or any other parties, not involved in 

the contract. The composition or the constitution of the joint venture shall not be altered 

without the prior consent of the Employer. 

10.  Project 

Manager's 

Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

11. Delegation 
11.1 The Project Manager may delegate any of his duties and responsibilities to other people after 

notifying the Contractor, and may cancel any delegation after notifying the Contractor. 

12. 

Communicatio 

ns 

12.1 Communications between parties that are referred to in the Conditions shall be effective only 

when in writing. Wherever these Conditions provide for the giving or issuing of approvals, 

certificates, consents, determinations, notices and requests, these communications shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or transmitted 

using any of the agreed systems of electronic transmission as stated in the SCC; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications as stated in 

the Contract. However: 

(i) if the recipient gives notice of another address, communications shall thereafter be 

delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or consent, it may 

be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. 

12.2 A Notice shall be effective when delivered or on the Notice’s effective date, whichever is 

later. 

13. Subcontracting 
13.1 For GON Funded: 

A list of approved Subcontractors including its value/works is included as Article 2 (k) of 

contract Agreement. Approval by the Employer for any of the Subcontractors shall not 

relieve the Contractor from any of its obligations, duties, or responsibilities under the 

contract. 

For DP Funded: 

The Contractor may subcontract with the approval of the Project Manager, but may not 
assign the Contract without the approval of the Employer in writing. Subcontracting 
shall not alter the Contractor’s obligations. Bidders may propose subcontracting up to 
the percentage of total value of contracts as specified in the SCC. The Sub contractor 
shall meet the qualification requirement as specified in SCC. 

13.2 The contractor shall give prior notice to the Employer clearly specifying the nature, 
scope, and responsibilities of the work to be performed, to engage other subcontractors, 
material suppliers, equipment suppliers, service providers, or other persons or entities 
during the implementation of the contract. 

13.3 Before notifying the Employer as per GCC 13.2, the contractor shall enter into a 
written agreement with the subcontractor, material suppliers, equipment suppliers, 
service providers, or other persons or entities clearly specifying the scope of work, 
responsibilities, quality requirements, duration, payment terms, security, labor-related 
obligations, and conditions relating to performance of the work. 

13.3 Any subcontracting arrangement made in accordance with GCC 13.2 shall not relieve 
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 the Contractor of any of its obligations or liabilities under the Contract. 

13.4 The contractor shall provide the Employer with details of the payments made to the 
subcontractor, material suppliers, equipment suppliers, service providers, or other 
persons or entities engaged under GCC 13.1 and/or GCC 13.2. 

13.5 If the contractor is found not to have made payment to the subcontractor, material 
suppliers, equipment suppliers, service providers, or other persons or entities engaged 
under GCC 13.1 and/or GCC 13.2 in accordance with the terms of the agreement, the 
Employer may determine the amount payable to such subcontractor, material suppliers, 
equipment suppliers, service providers, or other persons or entities and make payment 
to them from any remaining dues to be paid to the contractor, retention money, or 
forfeited performance security. 

14. Other 

Contractors 
14.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, 

utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 

referred to in the SCC. The Contractor shall also provide facilities and services for them 

as described in the Schedule. The Employer may modify the Schedule of Other Contractors, 

and shall notify the Contractor of any such modification 

15 Personnel and 

Equipment 
15.1 The Contractor shall employ the key personnel and use the equipment identified in its Bid 

to carry out the Works, or other personnel and equipment approved by the Project Manager. 

The Project Manager shall approve any proposed replacement of key personnel and equipment 

only if their relevant qualifications or characteristics are substantially equal to or better than 

those proposed in the Bid. 

15.2 If the Project Manager asks the Contractor to remove a person who is a member of the 

Contractor’s staff or work force, stating the reasons, the Contractor shall ensure that the 

person leaves the Site within seven days and has no further connection with the work in the 

Contract. 

15.3 If the Employer, Project Manager, or Contractor determines, that any employee of the 

Contractor be determined to have engaged in corrupt, fraudulent, collusive, coercive, or 

other prohibited practices during the execution of the Works, then that employee shall be 

removed in accordance with Clause 15.2 above. 

16.  Employer’s 

and 

Contractor's 

Risk 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 

Contractor carries the risks which this Contract states are Contractor’s risks. 

17.  Employer’s 

Risks 
17.1 From the Start Date until the Defects Liability Certificate has been issued, the following 

are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property (excluding the Works, Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, which 

is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with any legal right by the 

Employer or by any person employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent 

that it is due to a fault of the Employer or in the Employer’s design, or due to war 

or radioactive contamination directly affecting the country where the Works are to be 

executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of 

loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss or 

damage due to 
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 (a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not itself an Employer’s risk, 

or 

(c) the activities of the Contractor on the Site after the Completion Date. 

18.  Contractor’s 

Risks 
18.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 

personal injury, death, and loss of or damage to property (including, without limitation, the 

Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s 

risks. 

19. Insurance 
19.1 The Contractor shall provide insurance in the joint names of the Employer and the 

Contractor from the Start Date to the end of the Defects Liability Period, in the amounts and 

deductibles stated in the SCC for the following events which are due to the Contractor’s 

risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with the Contract; and 

(d) Personal injury or death. 

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 

Manager for the Project Manager’s approval before the Start Date. All such insurance shall 

provide for compensation to be payable in the proportions of Nepalese Rupees required to rectify 

the loss or damage incurred. 

19.3 If the Contractor does not provide any of the policies and certificates required, the Employer 

may affect the insurance which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due to the Contractor or, if no 

payment is due, the payment of the premiums shall be a debt due. 

19.4 Alterations to the terms of insurance shall not be made without the approval of the Project 

Manager. 

19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 

Investigation 

Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred 

to in the SCC, supplemented by any information available to the Contractor. 

21. Contractor to 

Construct the 

Works 

21.1 The Contractor shall construct and install the Works in accordance with the Specifications and 

Drawings. 

22. The Works to 

Be Completed 

within 

intended 

Completion 

Date 

22.1 The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the Program submitted by the Contractor, as updated 

with the approval of the Project Manager, and complete them within the intended 

Completion Date. 

23. Design by 

contractor and 

Approval by 

23.1 The contractor shall be responsible for the design of permanent works as specified in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The Contractor shall 
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the Project 

Manager 

submit Specifications and Drawings showing the proposed Temporary Works to the Project 

Manager, for his approval. 

23.3 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, shall be subject to prior approval by the Project Manager before their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for design of 

temporary works. 

24.  Safety, 

Security and 

Protection  of 

the 

Environment 

24.1 The Contractor shall, throughout the execution, and completion of the works and remedying of 

any defects therein: 

a. Have full regard for the safety of all persons entitled to be upon the site and keep the site 

(so as the same is under his control) and the works (so far as the same are not completed 

or occupied by the Employer) in an orderly state appropriate to the avoidance of danger to 

such persons. 

b. Provide and maintain at his own cost all lights, guards, fencing, warning signs and 

watching, when necessary or required by the Project Manager or by any duly constituted 

authority, for the protection of the Works of for the safety and convenience of the public 

or others. 

c. Take all reasonable steps to protect the environment on and off the site and to avoid damage 

or nuisance to persons or to property of the public or others resulting from pollution, noise 

or other causes arising as a consequence of his methods of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon as possible 

to protect them from erosion. 

e. Any spoil or material removed from drains shall be disposed of to designated stable tipping 

areas as directed by the Project Manager. 

f. Shall not use fuel wood as a means of heating during the processing or preparation of any 

materials forming part of the works. 

g. The Project Manager shall have the power to disallow any working practice or activity of 

the Contractor or direct that such practices or activities be modified should the Project 

Manager consider, on the advice of the relevant Government Departments, that the 

practices or activities will be harmful to wildlife. 

h. Provide on the Site such lifesaving apparatus as may be appropriate and an adequate and 

easily accessible first aid outfit or such outfits as may be required by any government 

ordinance, factory act, etc., subsequently published and amended from time to time. 

24.2 The Contractor shall comply with the Employer’s Occupational Health and Safety (OHS) 

Policy, Guideline and/or Operating Manual, if any, as specified in the SCC. 

25. Discoveries 
25.1 Anything of historical or other interest or of significant value unexpectedly discovered on 

the Site shall be the property of the employer. The Contractor shall notify the Project Manager 

of such discoveries and carry out the Project Manager’s instructions for dealing with them. 

26. Possession of 

the Site 
26.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of 

a part is not given by the date stated in the SCC, the Employer shall be deemed to have 

delayed the start of the relevant activities, and this shall be a Compensation Event. 

27. Access to the 

Site 
27.1 The Contractor shall allow the Project Manager and any person authorized by the Project 

Manager access to the Site and to any place where work in connection with the Contract 

is being carried out or is intended to be carried out. 

28.Instructions, 

Inspections 

and Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which comply with 

the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors 

and sub consultants to keep accurate and systematic accounts and records in respect of the 
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 Works in such form and details as will clearly identify relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the GoN/DP to inspect 

the Site and/or the accounts and records of the Contractor and its sub-contractors relating to 

the performance of the Contract, and to have such accounts and records audited by auditors 

appointed by the GoN/DP if required by the GoN/DP. The Contractor’s attention is drawn 

to Sub-Clause 73.2 which provides, inter alia, that acts intended to materially impede the 

exercise of the GoN’s/DP’s inspection and audit rights provided for under this Sub-Clause 

constitute a obstructive practice subject to contract termination. 

29.Dispute 

Settlement 
29.1 The Employer and the Contractor shall attempt to settle amicably by direct negotiation 

any disagreement or dispute arising between them under or in connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract which 
cannot be settled amicably within thirty (30) days after receipt by one Party of the other 
Party‘s request for such amicable settlement may be referred to Arbitration within 30 days 
after the expiration of amicable settlement period. 

30. Procedures for 

Disputes 
30.1 In case of arbitration, the arbitration shall be conducted in accordance with procedures in 

accordance with law of Nepal at the place given in the SCC. 

B. Staff and Labor 

31. Forced Labor 
31.1 The Contractor shall not employ forced labor, which consists of any work or service, not 

voluntarily performed, that is exacted from an individual under threat of force or penalty. 

This covers any kind of involuntary or compulsory labor, such as indentured labor, bonded 

labor, or similar labor–contracting arrangements. 

32. Child Labor 
32.1 The Contractor shall not employ children in a manner that is economically exploitative, or 

is likely to be hazardous, or to interfere with, the child's education, or to be harmful to the 

child's health or physical, mental, spiritual, moral, or social development. Where national 

laws have provisions for employment of minors, the Contractor shall follow those laws 

applicable to the Contractor. Children below the age of 18 years shall not be employed in 

dangerous work. 

33.Non- 

discrimination 

and Equal 

Opportunity 

33.1 The Contractor shall not make employment decisions on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor shall base the 

employment relationship on the principle of equal opportunity and fair treatment, and shall 

not discriminate with respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), working conditions 

and terms of employment, access to training, promotion, termination of employment or 

retirement, and discipline. In countries where national law provides for non-discrimination 

in employment, the Contractor shall comply with national law. When national laws are 

silent on nondiscrimination in employment, the Contractor shall meet this Sub clause's 

requirements. Special measures of protection or assistance to remedy past discrimination 

or selection for a particular job based on the inherent requirements of the job shall not be 

deemed discrimination. 

B1. Time Control 

34. Program 
34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the 

Contractor shall submit to the Project Manager for approval a Program showing the general 

methods, arrangements, order, and timing for all the activities in the Works. In the case of a 

lump sum contract, the activities in the Program shall be consistent with those in the Activity 

Schedule. 

34.2 An update of the Program shall be a program showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities. 

34.3 The Contractor shall submit to the Project Manager for approval an updated Program at 

intervals no longer than the period stated in the SCC. If the Contractor does not submit 

an updated Program within this period, the Project Manager may withhold the amount stated 
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 in the SCC from the next payment certificate and continue to withhold this amount until the 

next payment after the date on which the overdue Program has been submitted. In the case of 

a lump sum contract, the Contractor shall Provide an updated Activity Schedule within 15 days 

of being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s obligations. 

The Contractor may revise the Program and submit it to the Project Manager again at any 

time. A revised Program shall show the effect of Variations and Compensation Events. 

35. Extension of 

the Intended 

Completion 

Date 

35.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event 

occurs or a Variation is issued which makes it impossible for Completion to be achieved 

by the Intended Completion Date without the Contractor taking steps to accelerate the 

remaining work, which would cause the Contractor to incur additional cost. 

35.2 The Project Manager shall decide whether and by how much to extend the Intended 

Completion Date within 21 days of the Contractor asking the Project Manager for a 

decision upon the effect of a Compensation Event or Variation and submitting full 

supporting information at least 21 days prior to the intended completion date. If the Contractor 

has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, 

the delay by this failure shall not be considered in assessing the new Intended Completion 

Date. Along with full supporting information, the contractor shall also submit a revised work 

schedule and ensure that the Performance Security, Insurance, and Advance Payment 

Security remain valid. 

Within fifteen (15) days of the receipt of Letter of Extension of Intended Completion Date 

from the Employer, the contractor shall submit Performance Security, Advanced Payment 

Guarantee (if any) and Insurance Policy documents as required with extended validity. 

35.3 If the contractor fails to submit Performance Security, Advanced Payment Guarantee (if 

any) and Insurance Policy documents, as required with extended validity within the 

prescribed time as per ITB 35.2, the Contractor shall pay fine at the rate of 0.01% of the 

final contract price (without VAT but including PS) per day for a maximum of fifteen 

(15) days. The Employer may deduct the fine from payments due to the Contractor. 

36. Acceleration 
36.1 When the Employer wants the Contractor to finish before the Intended Completion Date, 

the Project Manager shall obtain priced proposals for achieving the necessary acceleration 

from the Contractor. If the Employer accepts these proposals, the Intended Completion 

Date shall be adjusted accordingly and confirmed by both the Employer and the Contractor. 

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, they are 

incorporated in the Contract Price and treated as a Variation. 

37.  Delays 

Ordered by the 

Project 

Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity 

within the Works. 

38.Management 

Meetings 
38.1 Either the Project Manager or the Contractor may require the other to attend a management 

meeting. The business of a management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the early warning procedure. 

38.2 The Project Manager shall record the business of management meetings and provide copies 

of the record to those attending the meeting and to the Employer. The responsibility of the 

parties for actions to be taken shall be decided by the Project Manager either at the 

management meeting or after the management  meeting and stated in writing to all who 

attended the meeting. 

39. Early Warning 
39.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of the work, 

increase the Contract Price, or delay the execution of the Works. The Project Manager may 

require the Contractor to provide an estimate of the expected effect of the future event or 
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 circumstance on the Contract Price and Completion Date. The estimate shall be provided 

by the Contractor as soon as reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or reduced 

by anyone involved in the work and in carrying out any resulting instruction of the Project 

Manager. 

C. Quality Control 

40.  Identifying 

Defects 
40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 

Defects that are found. Such checking shall not affect the Contractor’s responsibilities. 

The Project Manager may instruct the Contractor to search for a Defect and to uncover and 

test any work that the Project Manager considers may have a Defect. 

41. Tests 
41.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a 

Compensation Event. 

42.Correction of 

Defects 
42.1 The Project Manager shall give notice to the Contractor of any Defects before the end of 

the Defects Liability Period, which begins at issuance of taking over certificate pursuant to 

GCC clause 69.2, and is defined in the SCC. The Defects Liability Period shall be extended 
for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect 

within the length of time specified by the Project Manager’s notice. 

43.Uncorrected 

Defects 
43.1 If the Contractor has not corrected a Defect within the time specified in the Project 

Manager’s notice, the Project Manager shall assess the cost of having the Defect 

corrected, and the Contractor shall pay this amount. 

D. Cost Control 

44. Contract Price 
44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced items for 

the Works to be performed by the Contractor. The Bill of Quantities is used to calculate 

the Contract Price. The Contractor will be paid for the quantity of the work accomplished at 

the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced activities for 

the Works to be performed by the Contractor. The Activity Schedule is used to monitor and 

control the performance of activities on which basis the Contractor will be paid. If 

payment for Materials on Site shall be made separately, the Contractor shall show delivery 

of Materials to the Site separately on the Activity Schedule. 

45. Changes in the 

Contract Price 
45.1 In the case of an Unit Rate contract: 

(a) If the final quantity of the work done differs from the quantity in the Bill of Quantities 

for the particular item by more than 25 percent, provided the change exceeds 2 percent 

of the Initial Contract Price, the Project Manager shall adjust the rate to allow for the 

change. 

(b) If requested by the Project Manager, the Contractor shall provide the Project Manager 

with a detailed cost breakdown of any rate in the Bill of Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the Contractor 

to accommodate changes of Program or method of working made at the Contractor’s own 

discretion. Prices in the Activity Schedule shall not be altered when the Contractor makes 

such changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case of a lump sum 

contract, also in the Activity Schedule, produced by the Contractor. 
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46.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 

Variation when requested to do so by the Project Manager. The Project Manager shall 

assess the quotation, which shall be given within seven (7) days of the request or within 

any longer period stated by the Project Manager and before the Variation is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the Variation 

and make a change to the Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent a 

quotation being given and considered without delaying the work, no quotation shall be 

given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have been 

avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an item 

description in the Bill of Quantities and if, in the opinion of the Project Manager, the quantity 

of work above the limit stated in GCC 45.1 or the timing of its execution do not cause the 

cost per unit of quantity to change, the rate in the Bill of Quantities shall be used to calculate 

the value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of 

the work in the Variation does not correspond with items in the Bill of Quantities, the 

quotation by the Contractor shall be in the form of new rates for the relevant items of work. 

47.Cash Flow 

Forecasts 
47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, is 

updated, the Contractor shall provide the Project Manager with an updated cash flow 

forecast. 

48.Payment 

Certificates 
48.1 The Contractor shall submit to the Project Manager monthly statements of the estimated 

value of the work executed less the cumulative amount certified previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the amount 

to be paid to the Contractor within 30 days of submission by contractor. 

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise: 

(a) In the case of an Unit Rate contract, the value of the quantities of work in the Bill 

of Quantities that have been completed; or 

(b) In the case of a lump sum contract, the value of work executed shall comprise the 

value of completed activities in the Activity Schedule. 

48.5 The value of work executed shall include the valuation of Variations and Compensation 

Events. 

48.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later information. 

49. Payments 
49.1 Payments shall be adjusted for deductions for advance payments and retention. The Employer 

shall pay the Contractor the amounts certified by the Project Manager within 30 days of the 

date of each certificate. If the Employer makes a late payment, the Contractor shall be paid 

interest as indicated in the SCC on the late payment in the next payment. Interest shall be 

calculated from the date by which the payment should have been made up to the date when 

the late payment is made. 

49.2 If an amount certified is increased in a later certificate or as a result of an award by an 

Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this 
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 clause. Interest shall be calculated from the date upon which the increased amount would 

have been certified in the absence of dispute. 

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be paid for by 

the Employer and shall be deemed covered by other rates and prices in the Contract. 

50.Compensation 

Events 
50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 

pursuant to GCC 26.1. 

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the work 

of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, Specifications, or 

instructions required for execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests 

upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from information available publicly 

and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 

caused by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not work within 

the dates and other constraints stated in the Contract, and they cause delay or extra cost 

to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the work being 

completed before the Intended Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended. The Project Manager shall decide whether and 

by how much the Contract Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 

Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s 

forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based 

on the Project Manager’s own forecast. The Project Manager shall assume that the 

Contractor shall react competently and promptly to the event. 

50.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s 

interests are adversely affected by the Contractor’s not having given early warning or not 

having cooperated with the Project Manager. 

51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are 

changed between the date 30 days before the submission of bids for the Contract and the date 
of the last Completion certificate. The adjustment shall be the change in the amount of tax 
payable by the Contractor, provided such changes are not already reflected in the Contract 
Price or are a result of GCC 53. 

52. Currency 
52.1 The currency of Contracts shall be Nepalese Rupees. 

 53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the 
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53.Price 

Adjustment 

SCC. If so provided, the amounts certified in each payment certificate, before deducting for 
Advance Payment, shall be adjusted by applying the respective price adjustment factor to 
the payment amounts due. 

53.2 Adjustment Formulae7: The formulae will be of the following general type: 

 
𝐿𝑛 𝑀𝑛 𝐸𝑛 

𝑝𝑛 = 𝐴 + 𝑏 + 𝑐 + 𝑑 + 𝑒𝑡𝑐. 
𝐿𝑜 𝑀𝑜 𝐸𝑜 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment of the work 

carried out in the subject month, determined in accordance with Clause 49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment data, 

representing the nonadjustable portion in contractual payments;8b, c, d, etc., coefficients 

representing the estimated proportion of each cost element (labor, materials, equipment 

usage, etc.) in the Works or sections thereof, net of Provisional Sums, as specified in the 

SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements for month 

“n,” determined pursuant to Sub-Clause 53.4, applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the above 
cost elements at the date specified in Sub-Clause 53.4 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed in the 

Bidding Forms- Table of Price Adjustment data, as approved by the Project Manager and 

stated in SCC. Indices shall be appropriate for their purpose and shall relate to the 

Contractor’s proposed source of supply of inputs on the basis of which his Contract shall 

have been computed. As the proposed basis for price adjustment, the Contractor shall 

have submitted with his bid the tabulation of Weightings and Source of Indices in the 

Bidding Forms, which shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be those 

prevailing on the day 30 days prior to the latest date for submission of bids. Current 

indices or prices shall be those prevailing on the day 30 days prior to the last day of the 

period to which a particular Interim Payment Certificate is related. If at any time the 

current indices are not available, provisional indices as determined by the Project 

Manager will be used, subject to subsequent correction of the amounts paid to the 

Contractor when the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding Forms shall 

be adjusted if, in the opinion of the Project Manager, they have been rendered unreasonable, 

unbalanced or inapplicable as a result of varied or additional work already executed or 

instructed under Clause 46 or for any other reason. 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 then the 

Contract is subject to price adjustment only for construction material in accordance with 

this clause. If the prices of the construction materials stated in the contract is increased or 

decreased in an unexpected manner in excess of ten (10%) percent in comparison to the 

base price construction material stated in Section –IV, Bidding Forms-Table of Price 

Adjustment Data, then the price adjustment for the increase or decrease of price of the 

construction material beyond 10% shall be made by applying the following formulas: 

For unexpected increase in price 

 

7 For complex Works involving several types of construction work with different inputs, a family of Formulae will be necessary. 

The various items of Day work may also require different formulae, depending on the nature and source of the inputs 
8 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to fluctuation in cost 

or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, b, c, d, etc., should be one. 
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 P =[R1 -(R0 ×1.10)]× Q 

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where: 

“P” is price adjustment amount 

“R1” is the present price of the construction material (Source of indices shall be those listed in 

the Bidding forms) 

“R0” is the base price of the construction material 

“Q” is quantity of the construction material consumed in construction during the period of price 

adjustment consideration If the Base price and source is to be proposed by the Bidder as per 

the provision made in Section –IV, Bidding Forms-Table of Price Adjustment Data then 

the Base price and source filled by Bidder for the construction material stated in the 

Bidding Form shall be subject to the approval of the Project manager and shall be as 

stated in SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract Amount as 

specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if the contract 

is not completed in time due to the delay caused by the contractor or the contract is a Lump 

sum Contract. 

54. Retention 
54.1 The Employer shall retain from each payment due to theContractor the proportion stated in 

the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in accordance with 

GCC 70.1, half the total amount retained shall be repaid to the Contractor and half when 

the Contractor has submitted the evidence of submission of tax return to the concerned 

Internal Revenue Office. 

54.3 The Contractor may substitute retention money with an unconditional bank guarantee issued 

from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 

prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as per 

approved work schedule, and 

(c) it can be assured that the works can be completed at the intended completion date. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days beyond 

the end of Defect Liability Period. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 54.3, the bank 

guarantee shall be submitted either using the Retention Money Security Form included in 

Section X (Contract Forms) or in another Form acceptable to the employer. The validity of 

the bank guarantee shall be at least one month more than the end of defect liability period. 

55.Liquidated 

Damages 
55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the 

SCC for each day that the Completion Date is later than the Intended Completion Date. The total 

amount of liquidated damages shall not exceed the amount defined in the SCC. The 

Employer may deduct liquidated damages from payments due to the Contractor. Payment of 

liquidated damages shall not affect the Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Project Manager shall correct any overpayment of liquidated damages by the Contractor by 
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 adjusting the next payment certificate. The Contractor shall be paid interest on the 

overpayment, calculated from the date of payment to the date of repayment, at the rates 

specified in GCC 49. 

56. Bonus 
56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in 

the SCC for each day (less any days for which the Contractor is paid for acceleration) 

that the Completion is earlier than the Intended Completion Date. The Project Manager shall 

certify that the Works are complete, although they may not be due to be complete. 

57.Advance 

Payment 
57.1 Unless otherwise stated in SCC, the Employer shall make advance payment to the 

Contractor of the amounts stated in the SCC, in two equal installments by the date 

stated in the SCC, against provision by the Contractor of an unconditional bank 

guarantee from Commercial Bank or Financial Institution eligible to issue Bank Guarantee 

as per prevailing Law in a form acceptable to the Employer in amounts equal to the advance 

payment. The guarantee shall remain effective until the advance payment has been repaid, 

but the amount of the guarantee shall be progressively reduced by the amounts repaid by the 

Contractor. Interest shall not be charged on the advance payment. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days beyond 

the end of intended completion date. 

The contractor shall submit the list of activities for which the Advance Payment for 

mobilization to be used along with their time schedules. 

57.2 The Contractor is to use the advance payment only to pay for the purpose of construction 

site preparation, establishment of temporary camp facilities, construction of workers’ 

housing, mobilization of labors, materials or equipment etc required specifically for 

execution of the Contract. The Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other documents to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated in SCC, 

from payments otherwise due Contractor, following the schedule of completed 

percentages of the Works on a payment basis. No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, Variations, price 
adjustments, Compensation Events, Bonuses, or Liquidated Damages. 

57.4 If the advance provided under GCC 57.1 is not repaid due to non-performance of the works 

under the contract, by the contractor within the time period specified in the contract, the 

Employer shall recover the advance by enforcing the bank guarantee as provided under 

GCC 57.1, and shall also recover interest on the advance amount from the contractor at a 
rate stated in SCC. 

58. Securities 
58.1 The Performance Security, including any additional security required as per ITB 29.5, 

shall be provided to the Employer no later than the date specified in the Letter of 

Acceptance and shall be issued in an amount specified in the SCC, by a Commercial 
Bank or Financial Institution eligible to issue Bank Guarantee as per prevailing Law in 
Nepal in accordance with the conditions of Contract using Sample Form for the 
Performance Security included in Section IX (Contract Forms), or another form acceptable 
to the Employer, and denominated in Nepalese Rupees. The Performance Security shall be 
valid until a date 30 days beyond the end of the Defect Liability Period. 

Any additional performance security required as per ITB 29.5 shall be valid until a date 30 

days beyond the end of the intended completion date. 

58.2 The performance security issued by any foreign Bank outside Nepal must be counter 

guaranteed by a Commercial Bank or Financial Institution eligible to issue Bank Guarantee 
as per prevailing Law in Nepal. 

59. Day works 
59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small additional 

amounts of work only when the Project Manager has given written instructions in advance 

for additional work to be paid for in that way. 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on forms approved 
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 by the Project Manager. Each completed form shall be verified and signed by the 
Project Manager within two days of the work being done. 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 

60. Cost of Repairs 
60.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start 

Date and the end of the Defects Correction periods shall be remedied by the Contractor at 

the Contractor’s cost if the loss or damage arises from the Contractor’s acts or 

omissions. 

F. Force Majeure 

61.Definition of 

Force Majeure 
61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before entering into the 

Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 

61.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of 

the kind listed below, so long as conditions (a) to (d) above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 

revolution, insurrection, military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the Contractor’s 

Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or contamination by radio-

activity, except as may be attributable to the Contractor’s use of such munitions, 

explosives, radiation or radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

62.  Notice of 

Force Majeure 
62.1 If a Party is or will be prevented from performing its substantial obligations under the 

Contract by Force Majeure, then it shall give notice to the other Party of the event or 

circumstances constituting the Force Majeure and shall specify the obligations, the 

performance of which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the relevant event or 

circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations for so long 

as such Force Majeure prevents it from performing them. 

62.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 

obligations of either Party to make payments to the other Party under the Contract. 

63.  Duty to 

Minimize 

Delay 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay in the 

performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the Force 

Majeure. 

64. Consequences 

of Force 

Majeure 

64.1 If the Contractor is prevented from performing its substantial obligations under the Contract 

by Force Majeure of which notice has been given under GCC 62, and suffers delay and/or 

incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to 

GCC 30 to 
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 (a) an extension of time for any such delay, if completion is or will be delayed, under 

GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to (d) of 

GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the Country, payment 

of any such Cost, including the costs of rectifying or replacing the Works and/or 

Goods damaged or destructed by Force Majeure, to the extent they are not 

indemnified through the insurance policy referred to in GCC 19. 

64.2 After receiving this notice, the Project Manager shall proceed in accordance with GCC 10 

to agree or determine these matters. 

65. Force Majeure 

Affecting 

Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the Works to 

relief from force majeure on terms additional to or broader than those specified in this 

Clause, such additional or broader force majeure events or circumstances shall not excuse 

the Contractor’s nonperformance or entitle him to relief under this Clause. 

66.Optional 

Termination, 

Payment and 

Release 

66.1 If the execution of substantially all the Works in progress is prevented for a continuous 

period of 90 days by reason of Force Majeure of which notice has been given under GCC 

62, or for multiple periods which total more than 150 days due to the same notified Force 

Majeure, then either Party may give to the other Party a notice of termination of the 

Contract. In this event, the termination shall take effect 7 days after the notice is given, 

and the Contractor shall proceed in accordance with GCC 72.5. 

66.2 Upon such termination, the Project Manager shall determine the value of the work done and 

issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in the 

Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been delivered to 

the Contractor, or of which the Contractor is liable to accept delivery: this Plant and 

Materials shall become the property of (and be at the risk of) the Employer when paid 

for by the Employer, and the Contractor shall place the same at the Employer’s 

disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably and necessarily 

incurred by the Contractor in the expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the Site 

and the return of these items to the Contractor’s works in his country (or to any other 

destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly in 

connection with the Works at the date of termination. 

67. Release from 

Performance 
67.1 Notwithstanding any other provision of this Clause, if any event or circumstance outside 

the control of the Parties (including, but not limited to, Force Majeure) arises, which makes 

it impossible or unlawful for either or both Parties to fulfill its or their contractual 

obligations or which, under the law governing the Contract, entitles the Parties to be 

released from further performance of the Contract, then upon notice by either Party to the 

other Party of such event or circumstance, 

(a) the Parties shall be discharged from further performance, without prejudice to the 

rights of either Party in respect of any previous breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as would have 

been payable under GCC 66 if the Contract had been terminated under GCC 66. 

G. Finishing the Contract 

 
68.1 The Contractor shall request the Project Manager to issue a certificate of Completion of 
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68. Completion the Works, and the Project Manager shall do so upon deciding that the work is completed. 

68.2 In addition to the other provisions, before acceptance of the completed works, Employer shall 

verify and assure that such works are within the set objective, quality and appropriate to 

operate and use. 

69. Taking Over 
69.1 In the contractor’s Opinion, if the works are complete and ready for taking over, the 

contractor may apply by notice to the Project Manager for a Taking-Over Certificate. 

If the Works are divided into Sections, the Contractor may similarly apply for a 

Taking-Over Certificate for each Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of works is at 

least ninety (90) percent in accordance with the Contract except for any minor 

outstanding work and defects (as listed in the Taking-Over Certificate) which will not 

substantially affect the use of the Works or Section for their intended purpose (either 

until or whilst this work is completed and these defects are remedied); or 

(b) reject the application, giving reasons and specifying the work required to be done by 

the Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall 

then complete this work before issuing a further notice under this Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor’s application within the period of 30 days, and if the Works or Section (as 

the case may be) are substantially completed in accordance with the Contract, the 

Taking-Over Certificate shall be deemed to have been issued on the last day of that 

period. 

70. Final Account 
70.1 The Contractor shall supply the Project Manager with a detailed account of the total amount 

that the Contractor considers payable under the Contract before the end of the Defects Liability 

Period. The Project Manager shall issue a Defects Liability Certificate and certify any final 

payment that is due to the Contractor within 60 days of receiving the Contractor’s account if 

it is correct and complete. If it is not, the Project Manager shall issue within 60 days a 

schedule that states the scope of the corrections or additions that are necessary. If the Final 

Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide 

on the amount payable to the Contractor and issue a payment certificate. 

71. Operating and 

Maintenance 

Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor 

shall supply them by the dates stated in the SCC. 

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC 

pursuant to GCC 71.1, or they do not receive the Project Manager’s approval, the Project 

Manager shall withhold the amount stated in the SCC from payments due to the 

Contractor. 

72. Termination 
72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence the work as per the Contract, 

b. abandons the work without completing, 
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) the Contractor uses the advance payment for matters other than the contractual 

obligations, 

b) the Contractor stops work for 30 days when no stoppage of work is shown on the current 

Program and the stoppage has not been authorized by the Project Manager; 
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 c) the Project Manager instructs the Contractor to delay the progress of the Works, and 

the instruction is not withdrawn within 30 days; 

d) the Employer or the Contractor is made bankrupt or goes into liquidation other than 

for a reconstruction or amalgamation. 

e) a payment certified by the Project Manager is not paid by the Employer to the Contractor 

within 90 days of the date of the Project Manager’s certificate; 

f) the Project Manager gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager; 

g) the Project Manager gives two consecutive Notices to update the Program and 

accelerate the works to ensure compliance with GCC Sub clause 22.1 and the 

Contractor fails to update the Program and demonstrate acceleration of the works 

within a reasonable period of time determined by the Project Manager; 

h) the Contractor does not maintain a Security, which is required; 

i) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in the SCC; 

and 

j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract, pursuant to GCC 

73.1. 

k) The Contractor fails to submit Performance Security, Advanced Payment Guarantee (if 

any) and Insurance Policy documents with extended validity within the time prescribed 

pursuant to GCC 35.3. 

72.4 When either party to the Contract gives notice of a breach of Contract to the Project 

Manager for a cause other than those listed under GCC 72.3 above, the Project Manager shall 

decide whether the breach is fundamental or not. 

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible. 

73.Fraud and 

Corruption 
73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices, in competing for or in executing the Contract, then the 

Employer may, after giving 15 days’ notice to the Contractor, terminate the Contractor's 

employment under the Contract and expel him from the Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practice during the execution of the Works, then that 

employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party. 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or 

other benefit or to avoid an obligation; 

(iii) “collusive practice”6 is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

(iv) “coercive practice”7 is impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the actions 

of a party; 
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 (v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of evidence material 

to the investigation or making false statements to investigators in order to materially 

impede a investigation into allegations of a corrupt, fraudulent, coercive or 

collusive practice; 

and/or threatening, harassing or intimidating any party to prevent it from 

disclosing its knowledge of matters relevant to the investigation or from pursuing 

the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s inspection and audit rights 

provided for under GCC28.3. 

73.3 The contractor shall be prosecuted for offenses under prevailing criminal laws, if the 

contractor: 

(i) Misuses the Advance Payment or payments received from the Employer; 

(ii) Receives payment by submitting false information or documents; 

(iii) Abandons the works before completion; 

(iv) Commits a serious violation of the contract; or 

(v) Causes loss or damage to the Employer. 

74. Black Listing 
74.1 Without prejudice to any other rights of the Employer under this Contract, GoN, Public 

Procurement Monitoring Office (PPMO), on the recommendation of procuring entity, may 

blacklist a Bidder or contractor for its conduct for a period of one (1) to three (3) years on the 

following grounds and seriousness of the act committed by the bidder or contractor: 

(a) if it is established that the Contractor has committed substantial defect in implementation 

of the contract or has not substantially fulfilled its obligations under the contract or the 

completed work is not of the specified quality as per the contract. 

(b) If convicted from a court of law in a criminal offense liable to be disqualified for taking 

part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or fraudulent practices in 

competing for or in executing the Contract. 

75. Payment upon 

Termination 
75.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 

the Project Manager shall issue a certificate for the value of the work done and Materials 

ordered less advance payments received up to the date of the issue of the certificate. 

Additional Liquidated Damages shall not apply. If the total amount due to the Employer 

exceeds any payment due to the Contractor, the difference shall be a debt payable to the 

Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental 

breach of Contract by the Employer, the Project Manager shall issue a certificate for the value 

of the work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation 

of the Contractor’s personnel employed solely on the Works, and the Contractor’s costs of 

protecting and securing the Works, and less advance payments received up to the date of the 

certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for any other 

fault by the Contractor, the Employer may: 

(a) withhold further payments to the Contractor until the costs of design, execution, 

completion and remedying of any defects, liquidated damages (if any), and all other costs 

incurred by the Employer, have been established, and/or 

(b) recover from the Contractor any losses and damages incurred by the Employer and any 

extra costs of completing the Works, after allowing for any sum due to the Contractor, as 

Government dues. After recovering any such losses, damages and extra costs, the Employer 

shall pay any balance to the Contractor. 
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 (c) forfeit the Performance Security. 

If the total amount due to the Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer. 

76. Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed 

to be the property of the Employer if the Contract is terminated because of the Contractor’s 
default. 

77.Release from 

Performance 
77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 

control of either the Employer or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a commitment was made. 

78. Suspension of 

DP 

Loan/Credit/Gr 

ant 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which part of 

the payments to the Contractor are being made: 

a. the Employer is obligated to notify the Contractor of such suspension within 7 days of 

having received the DP's suspension notice; and 

b. if the Contractor has not received sums due him within the 30 days for payment provided 

for in GCC 49.1, the Contractor may immediately issue a 15-day termination notice. 

79. Eligibility 
79.1 The Contractor shall have the nationality of an eligible country as specified in Section V 

of the bidding document. The Contractor shall be deemed to have the nationality of a 

country if the Contractor is a citizen or is constituted, or incorporated, and operates in 

conformity with the provisions of the laws of that country. This criterion shall also apply 

to the determination of the nationality of proposed subcontractors or suppliers for any part 

of the Contract including related services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall have their 

origin in eligible source countries as specified in SCC and all expenditures under the 

Contract will be limited to such materials, equipment, and services. At the Employer’s 

request, the Contractor may be required to provide evidence of the origin of materials, 

equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and equipment 

are mined, grown, produced, or manufactured, and from which the services are provided. 

Materials and equipment are produced when, through manufacturing, processing, or 

substantial or major assembling of components, a commercially recognized product 

results that differs substantially in its basic characteristics or in purpose or utility from its 

components. 

80.ProjectManage 

r’s Duties and 

Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated in the 

SCC. 

81.Quarries and 

Spoil Dumps 
81.1 Any quarry operated as part of this Contract shall be maintained and left in a stable condition 

without steep slopes and be either refilled or drained and be landscaped by appropriate 

planting. Rock or gravel taken from a river shall be removed over some distance so as to limit 

the depth of material removed at any one location, not disrupt the river flow or damage or 

undermine the river banks. The Contractor shall not deposit excavated material on land in 

Government or private ownership except as directed by the Project Manager in writing or by 

permission in writing of the authority responsible for such land in Government ownership, 

or of the owner or responsible representative of the owner of such land in private ownership, 

and only then in those places and under such conditions as the authority, owner or responsible 

representative may prescribe. 

82. Local Taxation 
82.1 The prices bid by the Contractor shall include all taxes that may be levied in accordance to the 

laws and regulations in being in Nepal on the date 30 days prior to the closing date for 
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 submissions of Bids on the Contractor’s equipment, plant and materials acquired for the 

purpose of the Contract and on the services performed under the Contract. Nothing in the 

Contract shall relieve the Contractor from his responsibility to pay any tax that may be levied 

in Nepal on profits made by him in respect of the Contract. 

83. Value Added 

Tax 
83.1 The Contract is not exempted from value added tax. An amount specified in the schedule of 

taxes shall be paid by the Contractor in the concerned VAT office within time frame specified 

in VAT regulation. 

84. Income Taxes 

on Staff 
84.1 The Contractor’s staff, personnel and labor will be liable to pay personal income taxes in 

Nepal in respect of their salaries and wages, as are chargeable under the laws and regulations 

for the time being in force, and the Contractor shall perform such duties in regard to such 

deductions as may be imposed on him by such laws and regulations. 

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be made only upon 

submittal by the Contractor of a certificate of income tax clearance from the Government of 

Nepal. 

85. Duties, Taxes 

and Royalties 
85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil, and lubricating 

oil, cement, timber, iron and iron goods locally procured by the Contractor for the works 

shall be included in the Contract rates and prices and no reimbursement or payment in that 

respect shall be made to the Contractor. 

85.2 The Contractor shall familiarize himself with GON the rules and regulations with regard to 

customs, duties, taxes, clearing of goods and equipment, immigration and the like, and it will 

be necessary for him to follow the required procedures regardless of the assistance as may 

be provided by the Employer wherever possible. 

85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost of extracting 

construction materials such as sand, stone/boulder, gravel, etc. from the river beds or 

quarries. Such prices will be levied by the concerned Local Government (LG) as may be in 

force at the time. The Contractor, sub-contractor(s) employed directly by him and for whom 

he is responsible, will not be exempted from payment of royalties, taxes or other kinds of 

surcharges on these construction materials so extracted and paid for to the concerned Local 

Government (LG) 

86.  Member  of 

Government, 

etc, not 

Personally 

Liable 

86.1 No member or officer of GoN or the Employer or the Project Manager or any of their 

respective employees shall be in any way personally bound or liable for the act or obligations 

of the Employer under the Contract or answerable for any default or omission in the 

observance or performance of any of act, matter or thing which are herein contained. 

87. Approval of 

Use of 

Explosives 

87.1 No explosives of any kind shall be used by the Contractor without the prior consent of the 

Employer in writing and the Contractor shall provide, store and handle these and all other 

items of every kind whatsoever required for blasting operations, all at his own expense in a 

manner approved in writing by the Employer. 

88  Compliance 

with 

Regulations for 

Explosives 

88.1 The Contractor shall comply with all relevant ordinances, instructions and regulations which 

the Government, or other person or persons having due authority, may issue from time to 

time regarding the handling, transportation, storage and use of explosives. 

89. Permission for 

Blasting 
89.1 The Contractor shall at all times maintain full liaison with and inform well in advance, and 

obtain such permission as is required from all Government authorities, public bodies and 

private parties whatsoever concerned or affected, or likely to be concerned or affected by 

blasting operation. 
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90.Records of 

Explosives 
90.1 Before the beginning of the Defects Liability Period, the Contractor shall account to the 

satisfaction of the Project Manager for all explosives brought on to the Site during the 

execution of the Contract and the Contractor shall remove all unused explosives from the 

Site on completion of works when ordered by the Project Manager. 

91.  Traffic 

Diversion 
91.1 The Contractor shall include the necessary safety procedures regarding and pedestrian traffic 

diversion that is needed in execution of the works. The Contractor shall include in his costing 

of works, any temporary works or diversion that are needed during the construction period. 

All traffic diversion should be designed for the safety of both the motoring public and the 

men at work. It shall ensure the uninterrupted flow of traffic and minimum inconvenience to 

the public during the period concerned. As such, adequate warning signs, flagmen and other 

relevant safety precautionary measures shall be provided to warn motorists and pedestrians 

well ahead of the intended diversion as directed by the Project Manager. All traffic devices 

used shall be designed in accordance with the instruction of Project Manager. 

92. Social Security 

Fund 
92.1 The contractor shall enroll the laborers, employees, or other workforce engaged in such work 

in the Social Security Fund in accordance with prevailing laws. 

92.2 The contractor shall be responsible to disburse the remuneration, benefits, and other payments 

of the laborers, employees, or workforce into the bank account of the concerned individual. 

92.3 The contractor shall be responsible for ensuring that the required work permit has been 

obtained in accordance with prevailing laws in respect of foreign personnel. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section VIII: Special Conditions of Contract 
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The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the provisions herein 

shall prevail over those in the GCC. 

 

 

 

Barpak Sulikot Rural Municipality, Takukot, Gorkha 

 
Name of Contract: Road Improvement Works Along Hundikhola-Sourpani-

Bardidanda-Ranchwok 

 

Contract Identification No. BSRM/GO/ROAD/NCB/WORKS/083/084-02 
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Special Conditions of Contract 
 

A. General 

GCC 1.1 (p) The Employer is Barpak Sulikot Rural Municipality, Takukot, Gorkha 

GCC 1.1 (u)  

The Intended Completion Date for the whole of the Works shall 2084-03-15 BS 

GCC 1.1(bb) & 

GCC 10.1 

The Project Manager is Er. Meghanath Yadav 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at Barpak Sulikot Ga. Pa.Ward No.04, Saurpani. 

GCC 1.1 (hh) The Start Date shall be 2083-08-15 BS 

GCC 1.1 (ll) The Works consist of RCC Pavement, Hume Pipe causesway, Gabion Boxes, Plumb Concrete, 

Stone Masonary Works…etc 

GCC 2.2 Sectional Completions are: NA 

GCC 2.3 (i) The following documents also form part of the Contract: Work Schedule, QAP 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager May delegate any of his duties and responsibilities. 

GCC 12.1 (a) The agreed electronic transmission shall be: 

[Insert E-mail or E-Fax or any other such means of Employer] and 

[Insert E-mail or E-Fax or any other such means of Contractor.] 

GCC 14.1 Schedule of other contractors: Work Schedule 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 % 

of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials is: [insert 

value as per the provision of Nepal Insurance Authority]. 

3. The minimum cover for loss or damage to immovable Equipment/plants is : 100% (i.e 

Replacement Cost) 

4. The maximum deductible for insurance of immovable Equipment/plant is: [insert value 

as per the provision of Nepal Insurance Authority]. 

5. The minimum cover for loss of or damage to other property is: [insert amount]9with 

unlimited number of occurrences 

6. The maximum deductible for insurance of other property is: [insert value as per the 

provision of Nepal Insurance Authority ]. 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal and 

ii. for other people is :[insert amount between 0.7 to 1 million] with an unlimited 

number of occurrences 

 

9 The amount depends on location, environment of construction site, surrounding property etc. and hence differs case to case. 

Suitable amount should be inserted depending upon site condition and surrounding environment. 
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GCC 20.1 Site Investigation Reports are: NA 

GCC 23.1 The following shall be designed by the Contractor: QAP 

GCC 24.2 [Insert OHS Policy, Guideline and/or Operating Manual, if any]. 

GCC 26.1  

The Site Possession Date(s) shall be: One Week immediately after Contract Agreement. 

GCC 30.1 The place of arbitration shall be: as per GON 

C. Time Control 

GCC 34.1 The Contractor shall submit for approval a Program for the Works within 7 days from the date of 

the Letter of Acceptance. 

GCC 34.3  

The period between Program updates is 30 days. 

The amount to be withheld for late submission of an updated Program is 10000 NPR 

D. Quality Control 

GCC 42.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 49.1 Prevailing interest Rate 0 % 

GCC 53.1 The Contract is not subject to price adjustment. 

GCC 53.6 Base  Price  of  Construction  Materials  applicable  for  price  adjustment  shall  be 

as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 

which is approved by the Project manager and attached as Annex-1. 

GCC 53.7 The Price Adjustment amount shall be limited to a maximum of : 0% percentage of the initial 

Contract Amount . 

GCC 54.1 The proportion of payments retained is: 5 (five) percent. 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract Price 

(without VAT but including PS) per day. The maximum amount of liquidated damages for the 

whole of the Works is 10 Percent of the final Contract Price (without VAT but including PS). 

GCC 56.1 The Bonus for the whole of the Works is 0% per day. 

The maximum amount of Bonus for the whole of the Works is 0% of the final Contract Price 

GCC 57.1 The provision of Advance Payments shall be 10% & shall be paid in two equal installments & 

to the Contractor 

 
Installment Percentage Requirement 

 

First 5 Original Insurance Documents, Agreement . 

Second 5 Work Start with Sufficient Resources 
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GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the value of 

works executed exceeds 30% of the Contract Price. Deduction will be at the rate of [Insert 

percentage]10 of the respective Monthly Interim Payment Certificate until such time as the advance 

payment has been repaid; provided that the advance payment shall be completely repaid prior to 

the end of 80 % of the approved contract price. 

GCC 57.4 Recover interest on the advance amount from the Contractor should be at a rate of 10 %. 

GCC 58.1 The Performance Security amount is: as per PPR % 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; N/A 

GCC 71.2 The date by which “as built” drawings are required is: NA 

The amount to be withheld for failing to produce “as built” drawings and/or 
Operating and maintenance manuals is 0 NPR 

GCC 72.3 (i) 
The maximum number of days is: 200 

GCC 79.2  

[Select one option, either GoN Funded or DP Funded.] 

For GoN funded: For the purpose of Country of Origin: “Nepal 

GCC 80  

The Project Manager has to obtain the specific approval of the Employer for taking any of the 

following actions : 

a. Approving subcontracting of any part of the works under General Conditions of Contract 

Clause 13; 

b. Certifying additional costs determined under General Conditions of Contract Clause 50; 

c. Determining start date under General Conditions of Contract Clause 1; 

d. Determining the extension of the intended Completion Date under General Conditions of 

Contract Clause 35; 

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an 

emergency situation, as reasonably determined by the Project Manager; emergency 

situation may be defined as the situation when protective measures must be taken for the 

safety of life or of the works or of adjoining property. 

f. Adjustment of rates under General Conditions of Contract Clause 45; 

 

 

 

 

 

 

Section IX: Contract Forms 
 

 

 

10 [% of advance payment × 100/(80-30)]Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 
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This Section contains forms which, once completed, will form part of the Contract. The forms for Performance Security 

and when required Advance Payment Security and Retention Money Security, shall only be completed by the successful 

Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 

 

 

To: .................................................Name and address of the Contractor.......................... 

 

Subject: …………………… Issuance of letter of intent to award the contract............ 

This is to notify you that, it is our intention to award the contract .................................................. [insert date] 

............................for execution of the ................................................................................................ [insert name of the 

contract and identification number, as given in the Contract BDS/SCC] to you as your bid price Nepalese Rupees 

............................................ [insert amount of contract price in figures and words including taxes] as corrected and 

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive evaluated bid closest 

to the Average Bid Price. 

 

 

 

Authorized Signature: ……………………………… 

Name: ... ……………………………………………. 

Title: ………………………………………………. 

 

CC: 

[Insert name and address of all other Bidders, who submitted the bid] 
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: …………………….. 

 

To: ……………………………………Name and address of the Contractor……………... 

Subject .................................. Notification of Award 

 

This is to notify that your Bid for the Invitation of Bids dated ................................[Insert date of bid invitation] 

…………………………..for execution of the……………………..[Insert name of the contract and identification 

number, as given in the Contract BDS/SCC] .....................................for the Contract price of Nepalese Rupees [insert 

amount in figures and words including taxes], as corrected in accordance with the Instructions to Bidders is hereby 

accepted in accordance with the Instruction to Bidders. 

 

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with Performance 

Security of NRs ...............in accordance with the Conditions of Contract, using for that purpose the Performance security 

Form included in Section X (Contract Forms) of this Bidding Document. 

 

 

 

 

Authorized Signature: …………………………………... 

 

 

Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the Employer 

………………(hereinafter “the Employer”), of the one part, and .............................................. name of the Contractor 

… ........................ (hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the Contract 

. ............................. should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution 

and completion of these Works and the remedying of any defects in the sum of NRs ..................... [insert amount of 

contract price in words and figures including taxes](hereinafter “the Contract Price”). 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the 

Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 

Agreement shall prevail over all other Contract documents. 

(a) the Letter of Acceptance; 

(b) the Letter of Bid; 
(c) the Addenda Nos .................................. [Insert addenda numbers if any] 

(d) the Special Conditions of Contract; 

(e) the List of Eligible Countries as per GCC, 

(f) the General Conditions of Contract; 

(g) the Specification; 

(h) the Drawings; 
(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(j) Table of Price Adjustment Data 

(k) List of Approved Subcontractors 

(l) ...................................................... [Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this Agreement, the 

Contractor hereby covenants with the Employer to execute the Works and to remedy defects therein in conformity in all 

respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works 

and the remedying of defects therein, the Contract Price or such other sum as may become payable under the provisions 

of the Contract at the times and in the manner prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws of Nepal 

on the day, month and year indicated above. 

Signed by …………………………. 

for and on behalf the Contractor in the presence of 

Witness, Name, Signature, Address, Date 

Signed by………………………….. 

for and on behalf of the Employer in the presence of 

Witness, Name, Signature, Address, Date 



Contract No: BSRM/GO/ROAD/NCB/WORKS/083/084-02 

93 

 

 

Witness, Name Signature, Address, Date 

List of Approved Subcontractors 

 
In accordance with GCC Sub-Clause 13.1, The following Subcontractors are approved for carrying out the work 

as specified below. 

 

Name of 

Subcontractors 
Description of Works 

Value/Percentage 

of subcontract 
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Performance Security 

(On letterhead paper of the Bank) 

 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ................................... 

Beneficiary: .............................................. [Insert Name and Address of Employer] …………………....... 

Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 

 

We have been informed that ............ [insert name of the Contractor, which in the case of a joint venture shall be the name 

of the joint venture] (hereinafter called "the Contractor") has been notified by you to sign the Contract No. ……………….. 

[insert reference number of the Contract] for the execution of ............ [insert name of contract and brief description of 

Works] (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

 

At the request of the Contractor, we ............................................... [insert name of the Bank] hereby irrevocably undertake to 

pay you any sum or sums not exceeding in total an amount of Nepalese Rupees .............. [insert amount in figures* and 

amount in words) such sum being payable in Nepalese Rupees, upon receipt by us of your first demand in writing 

accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under the Contract, without 

your needing to prove or to show grounds for your demand or the sum specified therein. 

 

This guarantee shall expire, no later than the…………[insert day]……………..Day of …………[insert month, 

year] ............ **, and any demand for payment under it must be received by us at this office on or before that date. 

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication No. 

758 , .except that the supporting statement under Article 15(a) is hereby excluded.. 

 

 

………………………………………… 

Seal of Bank and Signature(s) 

Note: 

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 

 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract in Nepalese 
Rupees. 

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in the event of an extension of the 

time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in 

writing and must be made prior to the expiration date established in the guarantee. 
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Advance Payment Security 

(On letterhead paper of the Bank ) 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary .................................... [Insert Name and address of employer] 

Date : ………………………………… 

Advance Payment Guarantee No…………………………….. 

 

We have been informed that ......................... [insert name of the Contractor, which in the case of a joint venture shall be 

the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No ......... [ insert refrence 

number of the contract] ……………dated …………… [insert agreement date] with you, for the execution of ........ [Insert 

name of the contract and brief description of Works] (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum Nepalese 

Rupees ...................... [insert amount in figures*and in words] is to be made against an advance payment guarantee. 

 

At the request of the Contractor, we ....................................... [insert name of the Bank] hereby irrevocably undertake to 
pay you any sum or sums not exceeding in total an amount of Nepalese Rupees ………………….[insert amount in 

figures*. =and amount in words] upon receipt by us of your first demand in writing accompanied by a written statement 

stating that the Contractor is in breach of its obligation under the Contract because the Contractor: 

(a) Used the advance payment for purposes other than the costs of mobilization in respect of the Works. Or 

(b) .Has failed to repay the advance payment when it has become due and payable in accordance with the conditions 

of the contract, specifying the amount payable by the contractor. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by 

the Contractor as indicated in copies of interim statements or payment certificates which shall be presented to us. This 

guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate indicating that eighty 

(80) percent of the Contract Price has been certified for payment, or on the .. [insert day]..... day of  [insert month, 

year] .. **, whichever is earlier. Consequently, any demand for payment under this guarantee must be received by us at 
this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication No. 

758 , except that the supporting statement under Article 15(a) is hereby excluded.. 
 

 

 

Note: 

…………………………………………………… 

Seal of Bank and Signature(s) 

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance payment as specified in 

the Contract. 

** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of the time for 

completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in 

writing and must be made prior to the expiration date established in the guarantee. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Retention Money Security 
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(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

 

Beneficiary:  [Insert name and Address of Employer] 

 

Date:  [Insert date of issue] 

 

RETENTION MONEY GUARANTEE No.:  [Insert guarantee reference number] 

 

 
We have been informed that    [insert name of Contractor, which in the case of a joint venture shall be the 

name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.   [insert reference 

number of the contract] dated  with the Beneficiary, for the execution of   [insert name of 

contract and brief description of Works] (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to the limit set forth 

in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole works have been completed, 

progress of the works is satisfactory in accordance with the Contract as per approved work schedule and it can be assured that the 

works can be completed at the intended completion date, payment of [insert the amount of the Retention Money] is to be made 

against a Retention Money guarantee. 

 

At the request of the Contractor, we, .. . [insert name of the Bank] .............................. , as Guarantor, hereby irrevocably undertake 

to pay the Beneficiary any sum or sums not exceeding in total an amount of Nepalese Rupees  [insert amount in figures 

andamount in words]1 upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether 

in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Contractor is in 

breach of its obligation(s) under the Contract, without your needing to prove or show grounds for your demand or the sum specified 

therein. 

 

This guarantee shall expire no later than the …[insert day]... day of ……[insert month, year… 2, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication No. 758 , except 

that the supporting statement under Article 15(a) is hereby excluded. 

…………………………………………………… 

Seal of Bank and Signature(s) 

 

 

 

 

 

 

 

 

 

 

Annex-1 

Table of Price Adjustment Data 
[GCC 53.1] 

 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 

 
1The Guarantor shall insert the amount of the Retention Money. 

 
2Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should note that in the event of an 

extension of this date for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. 

Such request must be in writing and must be made prior to the expiration date established in the guarantee. 
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Code 

 

Index Description 

Source 

of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

 

Bidder's Proposed 

Weighting (coefficient)** 

1 2 3 4 5 6 

 
Non - adjustable (A) 

  
0.15 0.15 

 
Labor (b) 

    

 
Materials (c) 

    

 
… 

    

 
Equipment usage (d) 

    

  
Total 

  
1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of Price 

Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in case of the alternative 

provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[GCC 53.6] 

Code Construction Material* Unit Base Price (NRs/Unit) ** (Ex-

factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in the table shall 

be taken into consideration. 


